

# 7th PRACTITIONER

*A monthly newsletter of the Energy Facility Contractors Group's Project Delivery Working Group*

Issue 26

November 2020

## DOE Project Expectations — Guides Provide Help In Understanding Them

**G**reetings PDCWG Team Members. This month's Practitioner highlights the Department of Energy Guidance available to DOE contractors and industry. The "Guidance" menu provided in the DOE Guidance link is extensive and very helpful in understanding DOE's expectations in each of the areas presented. DOE Guides provide expectations, but not mandates, means for complying with requirements included in Directives. DOE Guides do not impose requirements, but may refer to requirements from other documents. We will also look at a right consider others for implementing Delta Cabria as an EAMS tool, and we'll learn of a "good news" safety story from overseas. Finally, we will celebrate a safe and enjoyable Thanksgiving holiday. See you in December!

**I**n this month's issue we look at DOE G-413.2-04 "Project Review for Capital Asset Projects". This guide may arguably be the most useful of all, given the nature of reviews it covers. A look inside this guide reveals the helpful contents:

### 1.0 REVIEW TYPES

- 1.1 Design Review
- 1.2 General Value Management Systems (GVMS) Review
- 1.3 Energy System Acquisition Advisory Board (ESAA) Review
- 1.4 General Independent Review (GIR)
- 1.5 Independent Cost Review (ICR) and Independent Cost Estimate (ICE)
- 1.6 Independent Project Review (IPR)
- 1.7 Mission Value/Value Independent Review (MVIR)
- 1.8 National Environmental Policy Act (NEPA) Review
- 1.9 Operational Readiness Review (ORR)/Readiness Assessment (RA)
- 1.10 Project Definition Rating Index (PDRI) Assessment
- 1.11 Project Management Risk Committee (PMRC) Review
- 1.12 Project Team Review (PTR)
- 1.13 Quarterly Project Review (QPR)
- 1.14 Technical Independent Project Review (TIPR)
- 1.15 Technology Readiness Assessment (TRA)



*Continued on next page*