

Purpose / Applicability / Requirement / Responsibilities/ Appendix A-D / Document Hierarchy

washington river protection solutions
an amēntum-led company

Department of Energy Project Management 413.3B

Project Management Programs

September 2022

NOTES:
1. PED funds can be used after CD-3 for designs.
2. Operating Funds may be used prior to CD-4 for transition, startup, and training costs.

washington river protection solutions
an amēntum-led company

PROGRAM AND PROJECT MANAGEMENT FOR THE ACQUISITION OF CAPITAL ASSETS – 413.3B

- Purpose
- Applicability
- Requirements
- Responsibilities
- Invoked Standards
- Appendix A – Requirements
- Appendix B – Responsibilities
- Appendix C – Topical Areas
- Appendix D – Office of Environmental Management Cleanup Project Management Protocol and Implementation Standard Demolition Projects
- Attachment 1 – Contractor Requirements Document
- Attachment 2 – Definitions
- Attachment 3 – Acronyms
- Attachment 4 - References

washington river protection solutions
an amēntum-led company

PROGRAM AND PROJECT MANAGEMENT FOR THE ACQUISITION OF CAPITAL ASSETS – Cont'd

Project Management Document Hierarchy

Tank Operations Contract

Requirements identified in this Order are mandatory for all DOE Elements for all capital asset projects having a Total Project Cost (TPC) greater than \$50M

washington river protection solutions
an amēntum-led company

PROGRAM AND PROJECT MANAGEMENT FOR THE ACQUISITION OF CAPITAL ASSETS – Cont'd

PURPOSE

- To provide the Department of Energy (DOE) Elements**, including the National Nuclear Security Administration (NNSA), **with program and project management direction for the acquisition of capital assets with the goal of delivering projects within the original performance baseline (PB), cost and schedule, and fully capable of meeting mission performance, safeguards and security, and environmental, safety, and health requirements unless impacted by a directed change.**
- To implement Office of Management and Budget (OMB) Circulars** to include: **A-11, and its supplement, Capital Programming Guide**, which prescribes new requirements and leading practices for project and acquisition management; **A-123, Management's Responsibility for Enterprise Risk Management and Internal Control**, which defines management's responsibility for internal control in Federal agencies; and **A-131, Value Engineering**, which requires that all Federal agencies use Value Engineering (VE) as a management tool.

washington river protection solutions
an amēntum-led company

PROGRAM AND PROJECT MANAGEMENT FOR THE ACQUISITION OF CAPITAL ASSETS – Cont'd

APPLICABILITY

- Departmental Applicability**
The requirements identified in this Order are mandatory for all DOE Elements (unless identified in Paragraph 3.c., Equivalencies/Exemptions) for all capital asset projects having a Total Project Cost (TPC) **greater than \$50M**, except that during the project development phase, Under Secretaries may reduce the threshold to \$10M for nuclear projects or complex first-of-a-kind projects. Any reference to a Program Secretarial Officer (PSO) in this Order is also applicable to the Deputy Administrator/Associate Administrators for the NNSA.

The principles (see Appendix C, Paragraph 1.a.-l.) as set forth in this Order **apply to all capital asset projects. They also apply to General Plant Projects (GPPs)** for which the approved total estimated cost does not exceed the minor construction threshold, using a tailored approach.

washington river protection solutions
an amēntum-led company

PROGRAM AND PROJECT MANAGEMENT FOR THE ACQUISITION OF CAPITAL ASSETS – Cont'd

All projects with a TPC greater than \$50M are required to report progress and provide documentation in the Project Assessment and Reporting System (PARS II) at Critical Decision (CD)-0 and thereafter, in accord with Appendix C. After CD-2 is approved for projects with a TPC greater than \$50M, earned value reporting shall apply.

Additionally, for all projects **with a TPC greater than \$50M, all approved CD or equivalent documents and performance baseline changes shall be submitted to the Office of Project Management Oversight and Assessments (PM).**

- DOE Contractors.**
Except for the equivalencies/exemptions in paragraph 3.c., the CRD (Attachment 1) sets forth requirements of this Order that will apply to contracts that include the CRD.

The CRD must be included in all contracts that make the contractor responsible for planning, design, construction and execution of capital asset projects subject to this Order.

Detailed requirements on capital asset projects are provided / Guides are not requirements / Tailoring does not imply the omission of requirements

PROGRAM AND PROJECT MANAGEMENT FOR THE ACQUISITION OF CAPITAL ASSETS – Cont'd

c. **Equivalencies/Exemptions.**
No concern here as there are currently not applicable to WRPS

REQUIREMENTS

a. General

(1) Detailed requirements on capital asset projects are provided in this Order. **All projects**, with the exception of demolition projects performed by the Office of Environmental Management (EM), **follow Appendices A, B and C.** For demolition projects performed by EM, Appendix D replaces Appendix A and modifies applicable elements in Appendices B and C.

(2) **Guides are not requirements** documents and are not to be construed as requirements in any audit or appraisal for compliance with the parent Policy, Order, Notice, or Manual. The Guides referenced in this Order are meant as suggestions or potential guidelines for content and purpose of documents.

PROGRAM AND PROJECT MANAGEMENT FOR THE ACQUISITION OF CAPITAL ASSETS – Cont'd

- **Tailoring is necessary for the efficient delivery of projects** and should be applied to all projects considering size, complexity, cost, and risks.
- **Tailoring does not imply the omission of requirements**, and requirements must be addressed to the extent necessary and practical.
- **Tailoring may involve** consolidation or phasing of CDs, substituting equivalent documents, using a graded approach to document development and content, concurrency of processes, or creating a portfolio of projects to facilitate a single CD or Acquisition Strategy (AS) for the entire group of projects.
- **Tailoring may also include adjusting the scope of Independent Project Reviews (IPRs) and External Independent Reviews (EIRs), delegation of acquisition authority, and other elements.**
- **Major tailored elements** such as consolidating or phasing CDs or delegation of Project Management Executive (PME) duties **must be specified in the Project Execution Plan (PEP) or the Tailoring Strategy and approved by the PME.**
- For Hazard Category 1, 2, and 3 nuclear facilities, the **Tailoring Strategy must include the approach to satisfying DOE-STD-1189-2016 safety document development.**

PROGRAM AND PROJECT MANAGEMENT FOR THE ACQUISITION OF CAPITAL ASSETS – Cont'd

INVOKED STANDARDS

The following DOE technical standards and industry standards are invoked as required methods in this Order in accordance with the applicability and conditions described within this Order.

- **DOE-STD-1189-2016**, Integration of Safety into the Design Process. This DOE technical standard is required to be used for development and integration of safety analysis and supporting design for new nuclear facilities and applicable modifications. See Appendix A and Attachment 1 for specific requirements.
- **DOE-STD-1073-2016**, Configuration Management. This DOE technical standard is required to be used in the establishment of a configuration management process for new nuclear facilities and applicable modifications. See Attachment 1, Section 9 for specific requirements.
- **DOE-STD-1104-2016**, Review and Approval of Nuclear Facility Safety Basis and Safety Design Basis Documents. This DOE technical standard is invoked by DOE O 420.1C, Facility Safety, and therefore treated as a requirement in this Order for DOE review and approval of safety basis and safety design basis documents for nuclear facilities.

The Department's ultimate objective is to deliver every project at the original PB, on schedule, within budget, and fully capable of the mission

washington river protection solutions
an amēntum-led company

Department of Energy Project Management 413.3B – Appendix A: “Requirements”

Project Management Programs

September 2022

NOTES:
1. PED funds can be used after CD-3 for design.
2. Operating Funds may be used prior to CD-4 for transition, startup, and training costs.

washington river protection solutions

DOE O 413.3B – Appendix A - Requirements

Objective

The Department's ultimate objective is to deliver every project at the **original PB, on schedule, within budget**, and **fully capable** of meeting mission performance, safeguard and security, quality assurance (QA), sustainability, and environmental, safety, and health requirements.

Consistent with this objective, a project shall be **completed at CD-4 within the original approved performance baseline** (CD-2), unless otherwise impacted by a directed change.

A project owner should never be the sole cost estimator, at any stage (i.e., from CD-0 on), given the inherent conflict of interest.

The **second cost estimator should come from outside of the line manager's chain of command**, to avoid conflict of interest.

washington river protection solutions

DOE O 413.3B – Appendix A – Requirements – cont'd

DOE Acquisition Management System

The DOE Acquisition Management System establishes principles and processes that translate user needs and technological opportunities into reliable and sustainable facilities, systems, and assets that provide a required mission capability.

The system will be **organized by project phases and CDs**, progressing **from broadly-stated mission needs into well-defined requirements** resulting in operationally effective, suitable, and affordable facilities, systems, and other products.

Within DOE, projects **typically progress through five CDs**, which serve as **major milestones** approved by the Chief Executive for Project Management (CE) or PME.

Each CD marks an authorization to increase the commitment of resources by DOE and requires successful completion of the preceding phase or CD. The amount of time between decisions will vary.

Critical Decision (CD) Gates

DOE O 413.3B – Appendix A – Requirements – cont'd

The CDs are:

- CD-0, **Approve Mission Need**. There is a need that cannot be met through other than material means;
- CD-1, **Approve Alternative Selection and Cost Range**. The selected alternative and approach is the optimum solution;
- CD-2, **Approve Performance Baseline**. Definitive scope, schedule and cost baselines have been developed;
- CD-3, **Approve Start of Construction/Execution**. The project is ready for implementation; and
- CD-4, **Approve Start of Operations or Project Completion**. The project is ready for turnover or transition to operations, if applicable.

DOE O 413.3B – Appendix A – Requirements – cont'd

Figure 1 illustrates the requirements for the typical implementation of the DOE Acquisition Management System for Line-Item Capital Asset Projects.

NOTES:
1. PED funds can be used after CD-3 for design.
2. Operating Funds may be used prior to CD-4 for transition, startup, and training costs.

DOE O 413.3B – Appendix A – Requirements – cont'd

Figure 2 depicts the implementation for Other Capital Asset Projects such as Major Items of Equipment (MIE) and Operating Expense (OE) projects.

Critical Decision Authority Thresholds / Requirements for Approval of Critical Decisions

DOE O 413.3B – Appendix A – Requirements – cont'd

Critical Decision Approval Authority and Thresholds

The Deputy Secretary serves as the Department's CE and promulgates Department-wide policy and direction. The CD authorities, thresholds and delegations are identified in Table 1 (below)

Major System Projects

Projects with a TPC greater than or equal to **\$750M are Major System Projects**. All Major System Project CDs must be proposed by the appropriate PSO and approved by the Deputy Secretary as DOE's designated CE before proceeding to the next project phase or CD.

Non-Major System Projects

Projects with a TPC **less than \$750M are Non-Major System Projects**. The designated PME must approve all Non-Major System Project CDs, except for CD-0, which cannot be delegated below the PSO.

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 1. Critical Decision Authority Thresholds

Critical Decision Authority	Total Project Cost Thresholds
Deputy Secretary	<p>≥ \$750M</p> <p>(or any project on an exception basis when designated by the Deputy Secretary)</p> <p>Further delegation is allowed.</p>
Under Secretaries	<p>≥ \$100M and < \$750M</p> <p>(or any project on an exception basis when designated by the Under Secretaries)</p> <p>Further delegation is allowed.</p>
Program Secretarial Officer	<p>> \$50M and < \$100M</p> <p>Further delegation is allowed.</p>

DOE O 413.3B – Appendix A – Requirements – cont'd

Requirements for Approval of Critical Decisions

CD-0, Approve Mission Need

The Initiation Phase begins with the **identification of a mission-related need**. A Program Office will identify a credible performance gap between its current capabilities and capacities and those required to achieve the goals articulated in its strategic plan.

The **Mission Need Statement (MNS) is the translation of this gap** into functional requirements that cannot be met through other than material means.

It **should describe the general parameters of the solution** and why it is critical to the overall accomplishment of the Department's mission, including the benefits to be realized.

The **mission need is independent of a particular solution**, and should not be defined by equipment, facility, technological solution, or physical end-item.

This approach **allows the Program Office the flexibility to explore a variety of solutions** and not limit potential solutions (refer to DOE G 413.3-17).

CD-0 Pre-Conceptual Planning / Mission Validation Independent Review / Approve Mission Need Statement Document

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.0 CD-0 Requirements¹

Prior to CD-0	Approval Authority ²
Perform <u>Pre-Conceptual Planning</u> activities that focus on the Program Offices' strategic goals and objectives, safety planning, design, development of capability gaps, high-level project parameters, a ROM cost range, and schedule estimates.	
Perform a <u>Mission Validation Independent Review</u> on all Major System Projects. (Refer to DOE G 413.3-9.)	PSO
Approve a <u>Mission Need Statement Document</u> with recommendation from PM for projects with a TPC ≥ \$100M. (Refer to DOE G 413.3-17.)	PSO
For Major System Projects, or for projects as designated by the CE, PM will conduct an <u>Independent Cost Review</u> (ICR).	
For Major System Projects, the Project Management Risk Committee (PMRC) will review and analyze the CD and make recommendations to the ESAAB, CE, or PME, as applicable, before approval.	CE ≥ \$750M
For NNSA only, prepare a <u>Program Requirements Document</u> that defines the ultimate goals which the project must satisfy. (Refer to NNSA Business and Operating Policy.)	PSO
For <u>Hazard Category 1, 2, and 3 nuclear facilities</u> , and to the specificity possible, document DOE expectations for <u>Safety-in-Design</u> . (Refer to DOE-STD-1189-2016.)	Safety Basis Approval Authority (SBAA)

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.0 CD-0 Requirements¹

Post CD-0 Approval

Submit all CD documents to PM.	
Develop a Project Data Sheet (PDS) for Line Item Projects to request Project Engineering and Design (PED) funds. Develop funding documents for MIE or OE projects for the design, and OMB A-11 Business Cases. (Refer to DOE CFO Budget Call for PDS and Business Case Template.)	
Initiate monthly PARS II reporting (excluding earned value data). FPD, Program Manager and PM will provide monthly assessments, as appropriate.	
Initiate Quarterly Project Reviews (QPRs) with the PME or their designee.	
Conduct a project peer review of active projects when the top-end range is \$100M or greater.	
Proceed with conceptual planning and design used to develop alternative concepts and functional requirements using operating funds.	

NOTES:

- Documents and reports are not intended to be stand-alone and may be combined.
- Where no approval authorities are noted, authorities are established through other directives or the Program Offices (e.g., Functions and Requirements Assignment Matrix).
- Title 10 CFR Part 830 does not apply to accelerators and their operations.

DOE O 413.3B – Appendix A – Requirements – cont'd

Requirements for Approval of Critical Decisions – cont'd

CD-1, Approve Alternative Selection and Cost Range.

CD-1 approval marks the completion of the project definition phase and the conceptual design. This is an iterative process to define, analyze, and refine project concepts and alternatives.

This process uses a systems engineering methodology that integrates requirements analysis, safety strategies, **risk identification** and analysis, **acquisition strategies**, and concept exploration in order to evolve a **cost-effective, preferred solution** to meet a mission need (refer to DOE G 413.3-1 for more information).

The **recommended alternative should provide the essential functions and capabilities** at an **optimum life-cycle cost**, consistent with required cost, **scope, schedule, performance, and risk considerations**. It should be reflected in the site's long-range planning documents as well. **Approval of CD-1 provides the authorization to begin the project Execution Phase and allows PED funds to be used.** Table 2.1 lists the requirements needed to attain CD-1.

CD-1, Approve Alternative Selection and Cost Range / Approve an Acquisition Strategy / Conceptual Design

DOE O 413.3B – Appendix A – Requirements – cont'd

Requirements for Approval of Critical Decisions – cont'd

CD-1, Approve Alternative Selection and Cost Range. – cont'd

The cost range provided at **CD-1 is the preliminary** estimate for the selected alternative. As CD-1 progresses to CD-2, the TPC will be refined and the TPC established at CD-2 may be higher than the range defined at CD-1, in which case the PME must be notified. **The CD-1 cost range is not the PB cost. The PB against which project success is measured will be established at CD-2.** The only exception is when a construction budget request is submitted in advance of an approved CD-2. In this circumstance, refer to Appendix A, Paragraph 4.c.(2).

If the top end of the original approved CD-1 cost range grows by more than 50% as the project proceeds toward CD-2, the Program, in coordination with **the PME, must reassess** the alternative selection process. Upon completing the review, the PME must approve a revised CD-1 identifying the new or reaffirmed selected alternative and an updated CD-1 cost range. **This revised CD-1 information, to include the new CD-1 cost range and CD-1 approval date, will be reflected within PARS II** and all subsequent PDS and similar project documentation.

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.1 CD-1 Requirements¹

Prior to CD-1	Approval Authority ²
Approve an <u>Acquisition Strategy</u> (AS) with endorsement from PM for Major System Projects. (Refer to DOE G 413.3-13.)	PSO
Approve a preliminary <u>Project Execution Plan</u> (PEP). The <u>Tailoring Strategy</u> , if required, can be included in the PEP or placed in a separate document. (Refer to DOE G 413.3-15.)	CE or PME
<ul style="list-style-type: none"> Approve appointment of the <u>Federal Project Director</u> considering the requirements in DOE O 361.1C. 	CE or PME
<ul style="list-style-type: none"> Establish and charter an <u>Integrated Project Team</u> to include a responsibility assignment matrix. The Charter may be included in the PEP. (Refer to DOE G 413.3-18A.) 	PSO ≥ \$750M FPD < \$750M
<ul style="list-style-type: none"> Develop a <u>Risk Management Plan</u> (RMP) and complete an initial risk assessment of a recommended alternative. This may be included in the PEP. For evaluating the Safety-in-Design Strategy, prepare Risk and Opportunity Assessments for input to the RMP. (Refer to DOE G 413.3-7A and DOE-STD-1189-2016.) 	
For projects with a TPC ≥ \$100M, PM will develop an <u>Independent Cost Estimate</u> and/or conduct an <u>Independent Cost Review</u> , as they deem appropriate.	
For projects with a TPC ≥ \$100M, the PMRC will review and analyze the CD and make recommendations to the ESAAB, CE, or PME, as applicable, before approval.	CE ≥ \$750M PME < \$750M
Comply with the <u>One-for-One Replacement</u> legislation (excess space/offset requirement) as mandated in House Report 109-86.	

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.1 CD-1 Requirements¹ – cont'd

For Major System Projects, develop a <u>Design Management Plan</u> that establishes design maturity targets at critical milestones through final design.	
Complete a <u>Conceptual Design</u> .	
<ul style="list-style-type: none"> Document Guiding Principles for Federal Leadership in <u>High Performance and Sustainable Building</u> provisions per EO 13693, Section 3(h), <u>support for the Site or Strategic Sustainability Plan(s)</u> per DOE O 436.1 and/or other sustainability considerations planned in the Conceptual Design Report, Acquisition Strategy, and/or PEP, as appropriate. (Refer to DOE G 413.3-6A.) 	
<ul style="list-style-type: none"> Conduct a <u>Design Review</u> of the conceptual design with reviewers external to the project. 	
<ul style="list-style-type: none"> For <u>Hazard Category 1, 2, and 3 nuclear facilities</u>, a <u>Code of Record</u> shall be initiated during the conceptual design. 	
<ul style="list-style-type: none"> Complete a <u>Conceptual Design Report</u>. Refer to Appendix C, Paragraph 8. 	
Conduct an <u>Analysis of Alternatives</u> (AoA) that is independent of the contractor organization responsible for managing the construction or constructing the capital asset project, for projects with an estimated TPC greater than \$50M. (Refer to GAO-16-22.)	PME



CD-1 Design Management Plan / Design Review / Conceptual Design Report

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.1 CD-1 Requirements¹ – cont'd

For Major System Projects, develop a <u>Design Management Plan</u> that establishes design maturity targets at critical milestones through final design.	
Complete a <u>Conceptual Design</u> .	
<ul style="list-style-type: none"> Document Guiding Principles for Federal Leadership in <u>High Performance and Sustainable Building</u> provisions per EO 13693, Section 3(h), <u>support for the Site or Strategic Sustainability Plan(s)</u> per DOE O 436.1 and/or other sustainability considerations planned in the Conceptual Design Report, Acquisition Strategy, and/or PEP, as appropriate. (Refer to DOE G 413.3-6A.) Conduct a <u>Design Review</u> of the conceptual design with reviewers external to the project. For <u>Hazard Category 1, 2, and 3 nuclear facilities</u>, a <u>Code of Record</u> shall be initiated during the conceptual design. Complete a <u>Conceptual Design Report</u>. Refer to Appendix C, Paragraph 8. 	
Conduct an <u>Analysis of Alternatives (AoA)</u> that is independent of the contractor organization responsible for managing the construction or constructing the capital asset project, for projects with an estimated TPC greater than \$50M. (Refer to GAO-16-22.)	PME

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.1 CD-1 Requirements¹ – cont'd

Identify general <u>Safeguards and Security</u> requirements for the recommended alternative. (Refer to DOE O 470.4B and DOE G 413.3-3A.)	
Complete a <u>National Environmental Policy Act (NEPA) Strategy</u> by issuing a determination (e.g., Environmental Assessment), as required by DOE O 451.1B. Prepare an <u>Environmental Compliance Strategy</u> , to include a schedule for timely acquisition of required permits and licenses.	
Update <u>Project Data Sheet</u> , or other funding documents for MIE and OE projects, and A-11 Business Case, if applicable. This must contain an estimate of the required amount of PED funds to execute the planning and design portion of a project (period from CD-1 to completion of the project's design). (Refer to DOE CFO Budget Call for PDS and Business Case Template.)	
Conduct a <u>Preliminary Security Vulnerability Assessment</u> , if necessary. (Refer to DOE O 470.4B and DOE G 413.3-3A.)	
For <u>Hazard Category 1, 2, and 3 nuclear facilities</u> , prepare a <u>Safety Design Strategy (SDS)</u> to guide the development of the conceptual design, with the concurrence of the CNS or with written advice of the CDNS, as appropriate, for projects subject to DOE-STD-1189-2016.	SBAA and FPD
For <u>Hazard Category 1, 2, and 3 nuclear facilities</u> , conduct an <u>Independent Project Review (IPR)</u> to ensure early integration of safety into the design process. (Refer to DOE G 413.3-9 and DOE-STD-1189-2016.)	PSO

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.1 CD-1 Requirements¹ – cont'd

Prepare a <u>Conceptual Safety Design Report (CSDR)</u> ⁴ for <u>Hazard Category 1, 2, and 3 nuclear facilities</u> , including preliminary hazard analysis. For a project involving a major modification of an existing facility, the SDS must address the need for a CSDR, as well as the required PDSA. (Refer to DOE-STD-1189-2016.)	SBAA via the Safety Review Letter
Prepare a <u>Safety Review Letter</u> , with concurrence from the FPD, on the DOE review of the CSDR for <u>Hazard Category 1, 2, and 3 nuclear facilities</u> . (Refer to DOE-STD-1189-2016 and DOE-STD-1104-2016.)	SBAA
Post CD-1 Approval	
Submit all CD documents to PM.	
Begin expenditure of PED, MIE, or OE funds for the project design.	
Develop an Acquisition Plan, if applicable.	
Continue monthly PARS II reporting (excluding earned value). FPD, Program Manager and PM will provide monthly assessments, as appropriate.	
Annually conduct project peer reviews of active projects when the top-end range is \$100M or greater.	
Continue QPRs with the PME of their designee.	
For <u>nuclear facilities</u> , develop a <u>Checkout, Testing and Commissioning Plan</u> in preparation for acceptance and turnover of the structures, systems and components at CD-4. (Refer to DOE-STD-1189-2016.)	

CD-2 Approve Performance Baseline / Approve Updated Acquisition Strategy / Establish a Performance Baseline / Performa Performance Baseline EIR

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.1 CD-1 Requirements¹ – cont'd

NOTES:

- Documents and reports are not intended to be stand-alone and may be combined.
- Where no approval authorities are noted, authorities are established through other directives or the Program Offices (e.g., Functions and Requirements Assignment Matrix).
- Title 10 CFR Part 830 does not apply to accelerators and their operations.
- Per 10 CFR 830.206(b), a major modification of an existing Hazard Category 1, 2 or 3 nuclear facility requires DOE approval of the nuclear safety design criteria to be used in the PDSA, unless the contractor uses the design criteria in DOE O 420.1C, Facility Safety. Content requirements and guidance for the SDS are specified in DOE-STD-1189-2016.

DOE O 413.3B – Appendix A – Requirements – cont'd

Requirements for Approval of Critical Decisions – cont'd

CD-2, Approve Performance Baseline.

Completion of preliminary design is the first major milestone in the project Execution Phase. The design must be sufficiently mature (refer to Appendix C, Paragraph 7) at the time of CD-2 approval to provide reasonable assurance that the design will be implementable within the approved PB.

The document signed by the CE or PME approving CD-2 must clearly specify the project's approved PB, which includes the TPC, CD-4 date (month and year), scope and minimum Key Performance Parameters (KPPs) that must be achieved at CD-4.

Table 2.2 lists these requirements needed to attain CD-2.

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.2 CD-2 Requirements¹

Prior to CD-2	Approval Authority ²
Approve an updated <u>Acquisition Strategy</u> , if there are any major changes to the acquisition approach. Obtain endorsement from PM for Major System Projects. (Refer to DOE G 413.3-13.)	PSO
Establish a <u>Performance Baseline</u> , reflective of identified and assessed risks and uncertainties, to include scope, TPC, CD-4 date, and minimum KPPs (if applicable). The key project milestones and completion dates shall be stated no less specific than month and year. The scope will be stated in quantity, size and other parameters that give shape and form to the project. The funding assumptions upon which the PB is predicated will be clearly documented and approved. (Refer to DOE G 413.3-5A.)	FPD
Approve updated <u>Project Execution Plan</u> . (Refer to DOE G 413.3-15.)	CE or PME
<ul style="list-style-type: none"> Prepare a <u>Funding Profile</u> to support the execution of the PB and reflect in the budget document. The funding profile may be included in the PEP. 	CE or PME
<ul style="list-style-type: none"> Approve <u>Long-Lead Item Procurements</u>, if necessary. Approval may be concurrent with (or prior to) CD-2 approval. (Long-lead item procurement approval will be designated as CD-3A.)⁵ 	CE or PME
Develop a <u>Project Management Plan</u> , if applicable. (Refer to Attachment 1.)	



Conduct a Project Definition Rating Index / Employ an Earned Value Management System / Quality Assurance Program acceptability

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.2 CD-2 Requirements¹ – cont'd

Perform a <u>Performance Baseline External Independent Review</u> (EIR) or an <u>Independent Project Review</u> (IPR). PM will conduct EIRs to validate the PB for projects with a TPC ≥ \$100M. PM must issue a Performance Baseline Validation Letter to the PSO that describes the cost, schedule, and scope being validated. PMSO will conduct IPRs to validate the PB for projects with a TPC < \$100M. (Refer to DOE G 413.3-9)	PM ≥ \$100M PMSO < \$100M
For projects with a TPC ≥ \$100M, PM will develop an <u>Independent Cost Estimate</u> (ICE). The ICE will support validation of the PB.	
Complete a <u>Preliminary and/or Final Design</u> . Hazard Category 1, 2, and 3 nuclear facilities shall achieve at least 90% design completion prior to CD-2 approval. Non-nuclear project designs shall be sufficiently mature to prepare a project baseline with 80-90% confidence prior to CD-2 approval. (See Appendix C, Paragraph 6a for definition of 90% design complete.)	
<ul style="list-style-type: none"> Incorporate the Guiding Principles for Federal Leadership in <u>High Performance and Sustainable Buildings</u> per EO 13693, Section 3(h), sustainability requirements per DOE O 436.1, and/or other sustainability considerations into the preliminary design and design review. (Refer to DOE G 413.3-6A.) Conduct a <u>Design Review</u> of the preliminary and final designs. 	

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.2 CD-2 Requirements¹ – cont'd

<ul style="list-style-type: none"> For Hazard Category 1, 2, and 3 nuclear facilities, design reviews should include a focus on safety and security systems. Additionally, the Code of Record shall be placed under configuration control during preliminary design. It is controlled during final design and construction with a process for reviewing and evaluating new and revised requirements. New or modified requirements are implemented if technical evaluations determine that there is a substantial increase in the overall protection of the worker, public or environment, and that the direct and indirect costs of implementation are justified in view of this increased protection. Complete a <u>Preliminary Design Report</u>. 	
For projects with a TPC ≥ \$100M, the PMRC will review and analyze the CD and make recommendations to the ESAAB, CE, or PME, as applicable, before approval.	CE ≥ \$750M PME < \$750M
Conduct a <u>Project Definition Rating Index Analysis</u> , as appropriate, for projects with a TPC ≥ \$100M. PM will review as part of the EIR. (Refer to DOE G 413.3-12.)	FPD
For Major System Projects, or first-of-a-kind engineering endeavors, conduct a <u>Technology Readiness Assessment</u> and develop a <u>Technology Maturation Plan</u> , as appropriate. At this stage, each critical technology item or system shall achieve a Technology Readiness Level-7 (TRL-7). (Refer to DOE G 413.3-4A.)	PME
Employ an <u>Earned Value Management System</u> compliant with EIA-748C, or as required by the contract. This is performed by the contractor. (Refer to DOE G 413.3-10A.)	
Prepare a <u>Hazard Analysis Report</u> for facilities that are below the Hazard Category 3 nuclear facility threshold as defined in 10 CFR Part 830, Subpart B by updating the PHAR based on new hazards and design information.	Field Organization
Determine that the <u>Quality Assurance Program</u> is acceptable and continues to apply. (Refer to 10 CFR Part 830, Subpart A, DOE O 414.1D, and DOE G 413.3-2.)	

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.2 CD-2 Requirements¹ – cont'd

Issue the final <u>Environmental Impact Statement</u> or <u>Environmental Assessment</u> and Finding of No Significant Impact, as required by 10 CFR Part 1021. For an Environmental Impact Statement, the appropriate authority shall issue the Record of Decision after CD-2 is granted, but prior to CD-3 approval. (Refer to DOE P 451.1.)	
Update <u>Project Data Sheet</u> , or other funding documents for MIE and OE projects, and A-11 Business Case, if applicable. (Refer to DOE CFO Budget Call for PDS and Business Case Template.)	
For Hazard Category 1, 2, and 3 nuclear facilities, conduct a Technical Independent Project Review (TIPR). The TIPR is required at or near the completion of the preliminary design. The TIPR is not required for non-nuclear facilities. (Refer to DOE G 413.3-9).	PSO
For Hazard Category 1, 2, and 3 nuclear facilities, update the Safety Design Strategy, with the concurrence of CNS or with written advice from CDNS, as appropriate, for projects subject to DOE-STD-1189-2016.	SBAA and FPD
Prepare Preliminary Safety and Design Results³ that update the CSDR for Hazard Category 1, 2, and 3 nuclear facilities based on updated hazard analysis and design information. These results complete the preliminary design phase and allow for DOE review prior to completing the final design phase. (Refer to DOE-STD-1189-2016.)	SBAA via the Safety Review Letter

Post CD-2, Submit all CD documents / Continue monthly PARS II Reporting / Annually conduct peer reviews for projects with a TPC>\$100M

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.2 CD-2 Requirements¹ – cont'd

Prepare a <u>Safety Review Letter</u> , with concurrence from the FPD, based on a DOE review of the <u>Preliminary Safety and Design Results for Hazard Category 1, 2, and 3 nuclear facilities</u> . This DOE review should be scheduled as early as practicable, after contractor completion of the preliminary design, to minimize project risk. (Refer to DOE-STD-1189-2016 and DOE-STD-1104-2016.)	SBAA
Prepare the <u>Preliminary Documented Safety Analysis (PDSA)⁴</u> for newly planned Hazard Category 1, 2, and 3 nuclear facilities based on updated hazard analysis and design information; also for major modifications of existing facilities. (Refer to 10 CFR Part 830, Subpart B, and DOE-STD-1189-2016.)	SBAA via the SER
Prepare a <u>Safety Evaluation Report</u> , with concurrence from the FPD, based on review of the PDSA for Hazard Category 1, 2, and 3 nuclear facilities . (Refer to 10 CFR Part 830, Subpart B, and DOE-STD-1104-2016.)	SBAA

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.2 CD-2 Requirements¹ – cont'd

Post CD-2 Approval	
Submit all CD documents, and if there are changes to the PB, submit BCP documents to PM.	
For projects with a TPC ≥ \$100M, the PMRC will review and analyze the PB deviation disposition request and make recommendations to the ESAAB, CE, or PME, as applicable, before approval. The resulting BCP must also be presented to the PMRC before convening an ESAAB.	CE ≥ \$750M PME < \$750M
Obtain PME endorsement on any changes to the approved funding profile that negatively impacts the project.	
Continue monthly PARS II reporting (including earned value data). FPD, Program Manager and PM will provide monthly assessments.	
Continue QPRs with the PME or their designee.	

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.2 CD-2 Requirements¹ – cont'd

Post CD-2 Approval	
Annually conduct project peer reviews for projects with a TPC > \$100M.	
NOTES:	
1. Documents and reports are not intended to be stand-alone and may be combined.	
2. Where no approval authorities are noted, authorities are established through other directives or the Program Offices (e.g., Functions and Requirements Assignment Matrix).	
3. Title 10 CFR Part 830 does not apply to accelerators and their operations.	
4. Per 10 CFR 830.206(b), a major modification of an existing Hazard Category 1, 2 or 3 nuclear facility requires DOE approval of the nuclear safety design criteria to be used in the PDSA, unless the contractor uses the design criteria in DOE O 420.1C, <i>Facility Safety</i> . Content requirements and guidance for the SDS are specified in DOE-STD-1189-2016.	
5. There are some statutory (appropriation and authorization) and/or regulatory provisions that implicate this Order. Solely for purpose of the application of appropriations and authorization laws and regulations and for any approvals under those laws and regulations, CD-3A (or CD-3X) will be treated as separate from and not within the scope of those laws and regulations as they pertain to CD-2 and CD-3. For all other purposes, from a project management perspective, CD-3A (or CD-3X) remains part of the project total scope and remains embedded in the project TPC.	

Original PB is refined with formal CD-2 approval and cannot exceed the top-end range established at CD-1.

DOE O 413.3B – Appendix A – Requirements – cont'd

Requirements for Approval of Critical Decisions – cont'd

Optional budget request process for construction projects. **Normally, funds for construction cannot be requested until CD-2 approval is obtained, or when CD-3A approval is obtained to support CD-3A scope of work.** Upon PME approval, a construction project can submit a line-item budget request prior to CD-2 approval, provided the PME accepts the following conditions:

- Project will document the strategy to request funds (i.e., CD-3A) **prior to CD-2 approval in the AS and preliminary PEP.**
- Construction funds cannot be expended until the approval of CD-2 and CD-3,** with exception of CD-3A, approval for long lead procurement, where applicable.
- CD-2 approval is obtained within two years following OMB budget submission to Congress.** Typically, there are no exceptions and subsequent budget requests would not be allowed until CD-2 approval.
- If CD-2 approval is not achieved within two years** following budget submission, any **future budget requests for construction must be approved by the CE through the ESAAB process.**

DOE O 413.3B – Appendix A – Requirements – cont'd

Requirements for Approval of Critical Decisions – cont'd

- A default original performance baseline (or TPC) will be established equivalent to the top-end range at CD-1** with the initial budget submission. At that time, a funding profile will be established and included in the PDS to support this default cost baseline.
- This original PB is refined with formal CD-2 approval and cannot exceed the top-end range established at CD-1.** The project funding profile will be modified accordingly to align with the CD-2 cost baseline.
- If long lead procurement is needed upon budget submission, pursue CD-3A with the PME.** (The default CD-2 performance baseline [or TPC] is the upper limit of the CD-1 cost range.)

Execution typically comprises the longest and most costly phase of the project, but is only a fraction of the total life-cycle cost of a project. Value Management (VM) and VE techniques, as appropriate, should be used to ensure that the most effective life-cycle solutions are implemented. Refer to OMB Circular A-131.

DOE O 413.3B – Appendix A – Requirements – cont'd

Requirements for Approval of Critical Decisions – cont'd

- A default original performance baseline (or TPC) will be established equivalent to the top-end range at CD-1** with the initial budget submission. At that time, a funding profile will be established and included in the PDS to support this default cost baseline.
- This original PB is refined with formal CD-2 approval and cannot exceed the top-end range established at CD-1.** The project funding profile will be modified accordingly to align with the CD-2 cost baseline.
- If long lead procurement is needed upon budget submission, pursue CD-3A with the PME.** (The default CD-2 performance baseline [or TPC] is the upper limit of the CD-1 cost range.)

Execution typically comprises the longest and most costly phase of the project, but is only a fraction of the total life-cycle cost of a project. Value Management (VM) and VE techniques, as appropriate, should be used to ensure that the most effective life-cycle solutions are implemented. Refer to OMB Circular A-131.

CD-3, Approve Start of Construction/Execution.

CD-3 is a continuation of the execution phase. **The project is ready to complete all construction, implementation, procurement, fabrication, acceptance and turnover activities.** Table 2.3 lists the requirements needed to attain CD-3.

Conduct EVMS Surveillance to ensure compliance with EIA-748 / Contractor must conduct the surveillance annually

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.3 CD-3 Requirements¹

Prior to CD-3	Approval Authority ²
Approve updated CD-2 Project Documentation that reflects major changes from Final Design, the PEP, PB, AS, and PDS/funding documents for MIE and OE funds.	CE or PME
Complete and review the Final Design for non-nuclear facilities and less than Hazard Category 3 nuclear facilities.	
<ul style="list-style-type: none"> Incorporate the Guiding Principles for Federal Leadership in High Performance and Sustainable Buildings per EO 13693, Section 3(h), sustainability requirements per DOE O 436.1, and/or other sustainability considerations into the Final Design and the EIR. (Refer to DOE G 413.3-6A.) 	
Employ a certified Earned Value Management System compliant with EIA-748C, or as required by the contract. (Refer to DOE G 413.3-10A.)	Certified by: PM ≥ \$100M
Perform an External Independent Review by PM for Construction or Execution Readiness on all Major System Projects. (Refer to DOE G 413.3-9.)	PM ≥ \$750M PMSO < \$750M
Perform an Independent Project Review by the appropriate PMSO for Non-Major System Projects unless justification is provided and a waiver is granted by the PME.	
For projects with a TPC ≥ \$100M, PM will develop an Independent Cost Estimate.	
For projects with a TPC ≥ \$100M, the PMRC will review and analyze the CD and make recommendations to the ESAAB, CE, or PME, as appropriate, before approval.	CE ≥ \$750M PME < \$750M

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.3 CD-3 Requirements¹ – cont'd

Prior to CD-3	Approval Authority ²
For Major System Projects where a significant critical technology element modification occurs subsequent to CD-2, conduct a Technology Readiness Assessment , as appropriate. (Refer to DOE G 413.3-4A.)	PSO
Update the Hazard Analysis Report for facilities that are below the Hazard Category 3 nuclear facility threshold as defined in 10 CFR Part 830, Subpart B, based on new hazards and design information.	Field Organization
Prior to start of construction, prepare a Construction Project Safety and Health Plan⁴ in accordance with 10 CFR Part 851, Appendix A, Section 1(d). This plan must be kept current during construction.	Field Organization
Update the Quality Assurance Program for construction, field design changes, and procurement activities. (Refer to 10 CFR Part 830, Subpart A, DOE O 414.1D, and DOE G 413.3-2.)	
Finalize the Security Vulnerability Assessment Report , if necessary. (Refer to DOE O 470.4B and DOE G 413.3-3A.)	

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.3 CD-3 Requirements¹ – cont'd

Post CD-3 Approval	
Submit all CD documents to PM.	
Commit all the resources necessary, within the funds provided and within the TPC, to execute the project.	
For projects with a TPC ≥ \$100M, the PMRC will review and analyze the PB deviation disposition request and make recommendations to the ESAAB, CE, or PME, as applicable, before approval. The resulting BCP must also be presented to the PMRC before convening an ESAAB.	CE ≥ \$750M PME < \$750M
Within 90 days, submit Lessons Learned regarding up-front project planning and design to PSO and PM.	
Update PDS, or other funding documents for MIE and OE, and A-11 Business Case, if applicable. (Refer to DOE CFO Budget Call for PDS and Business Case Template.)	
Conduct EVMS surveillance to ensure compliance with EIA-748C, or as defined in the contract. Contractor must conduct the surveillance annually.	Conducted by: PM ≥ \$100M
Continue monthly PARS II reporting (including earned value data). FPD, Program Manager and PM will provide monthly assessments.	
Continue QPRs with the PME or their designee.	
Continue annual project peer reviews for projects with a TPC > \$100M.	



CD-4, Approve Start of Operations or Project Completion / Key Performance Parameters and Project Completion

DOE O 413.3B – Appendix A – Requirements – cont'd

Requirements for Approval of Critical Decisions – cont'd

CD-4, Approve Start of Operations or Project Completion.
CD-4 is the **achievement of the project completion criteria defined in the PEP**, the approval of transition to operations, and it marks the completion of the execution phase.

The **approval of CD-4 is predicated on the readiness to operate and/or maintain the system, facility, or capability**. Transition and turnover does not necessarily terminate all project activity. In some cases, it marks a point known as Beneficial Occupancy Date (BOD) at which the operations organizations assume responsibility for starting operations and maintenance.

The CE or PME approves CD-4 upon notification from the project team that all project completion criteria defined in the PEP have been met.

The document signed by the CE or PME approving CD-4 must clearly specify the scope accomplished, the TPC, KPPs met, and the completion date (month and year) as it relates to the original CD-2 performance baseline and latest approved baseline change. The date the CE or PME signs the document represents the CD-4 completion date. Table 2.4 lists the requirements needed to attain CD-4.

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.4 CD-4 Requirements¹

Prior to CD-4	Approval Authority ²
Verify that Key Performance Parameters and Project Completion Criteria have been met and that mission requirements have been achieved. The FPD will verify and document the scope accomplished, TPC, KPPs met, and the completion date as it relates to the original CD-2 performance baseline and the latest approved baseline change.	FPD
Issue a <u>Project Transition to Operations Plan</u> ³ that clearly defines the basis for attaining initial operating capability, full operating capability, or project closeout, as applicable. The plan will include documentation, training, interfaces, and draft schedules. (Refer to DOE G 413.3-16A.)	
For non-nuclear projects, conduct a formal assessment of the project's <u>Readiness to Operate</u> , as appropriate. Determine the basis for DOE acceptance of the asset and if the facility or area can be occupied from both a regulatory and a work function standpoint. Establish a beneficial occupancy/utilization date for the facility and/or equipment.	
Finalize the <u>Hazard Analysis Report</u> for facilities that are below the Hazard Category 3 threshold as defined in 10 CFR Part 830, Subpart B.	Field Organization
Revise the <u>Environmental Management System</u> in accordance with DOE O 436.1, as appropriate.	
If applicable, complete and submit <u>Contractor Evaluation Documents</u> to the PME, the appropriate PSO, Federal procurement office, and PM in accordance with FAR 42.15.	

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.4 CD-4 Requirements¹ – cont'd

For projects with a TPC ≥ \$100M, the PMRC will review and analyze the CD and make recommendations to the ESAAB, CE, or PME, as applicable, before approval.	CE ≥ \$750M PME < \$750M
Conduct an <u>Operational Readiness Review (ORR)</u> or <u>Readiness Assessment (RA)</u> for Hazard Category 1, 2, and 3 nuclear facilities in accordance with DOE O 425.1D.	
Prepare the <u>Documented Safety Analysis</u> ² with Technical Safety Requirements for Hazard Category 1, 2, and 3 nuclear facilities. (Refer to 10 CFR Part 830, Subpart B.)	SBAA via the SER
Prior to CD-4	Approval Authority ²
Prepare a <u>Safety Evaluation Report (SER)</u> based on a review of the Documented Safety Analysis and Technical Safety Requirements for Hazard Category 1, 2, and 3 nuclear facilities. (Refer to 10 CFR Part 830, Subpart B, and DOE-STD-1104-2016.)	
For nuclear facilities, the <u>Code of Record</u> must be included as part of the turnover documentation from a design and construction phase contractor to the operating phase contractor; from an operating phase contractor to the decommissioning phase contractor; and when a change in contractor occurs during any single life-cycle phase and is maintained under configuration control. (Refer to DOE-STD-1189-2016)	

Project Closeout provides a determination of the overall closure status of the project, contracts, regulatory drivers, and fiscal condition

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.4 CD-4 Requirements¹ – cont'd

Post CD-4 Approval	
Submit all CD documents to PM.	
Finalize PARS II reporting (including reporting earned value data through completion of the PMB).	
Within 90 days, submit Lessons Learned regarding project execution and facility start-up to PSO and PM.	
Within 90 days, submit an Initial Project Closeout Report.	

NOTES:

- Documents and reports are not intended to be stand-alone and may be combined.
- Where no approval authorities are noted, authorities are established through other directives or the Program Offices (e.g., Functions and Requirements Assignment Matrix).
- Title 10 CFR Part 830 does not apply to accelerators and their operations.
- For Environmental Management Clean-up Projects, refer to 29 CFR 1910.120.

DOE O 413.3B – Appendix A – Requirements – cont'd

Requirements for Approval of Critical Decisions – cont'd

Project Closeout.
After the project is complete, the next step is project closeout. **Project Closeout provides a determination of the overall closure status of the project, contracts, regulatory drivers, and fiscal condition.** After CD-4 approval, the project is required to complete the activities listed in Table 2.5.

Table 2.5 Project Closeout Requirements¹

Prior to Project Closeout	Approval Authority ²
Perform final administrative and financial closeout. Prepare the final <u>Project Closeout Report</u> once all project costs are incurred and invoiced and all contracts are closed. The report includes final cost details as required to include claims and claims settlement strategy where appropriate. (Refer to DOE G 413.3-16A.)	
Complete and document achievement of <u>Facility Sustainment</u> goals (e.g., LEED Gold, LEED Silver, etc.), as applicable, via an independent third-party entity within one year of facility occupancy in accordance with EO 13693, Section 3(h), EO 13514, Section 3, and DOE O 436.1.	

DOE O 413.3B – Appendix A – Requirements – cont'd

Application of Requirements for Different Circumstances

Although most DOE projects will follow the requirements outlined in this Order, there are some differing project situations where customizing the process is beneficial:

Environmental Management Cleanup Projects.
When the Department, Congress or a regulatory agreement transfers or formally assigns cleanup responsibilities for a parcel of land or facilities to EM for cleanup, this will serve as the basis for a "Mission Need" in support of CD-0 approval by the PME.

Characterization and analysis efforts are considered operational activities and shall be conducted prior to selecting scope and performance parameters and establishing a PB.

Any project costs that occur after CD-0 and prior to CD-4 approval are considered to be part of the project's TPC. Normally, CD-1/2/3 will be accomplished simultaneously, since project requirements (e.g., baseline development) and associated environmental documents (e.g., regulatory agreements) are finalized in unison.

For demolition projects performed by EM, Appendix D replaces Appendix A and modifies applicable elements in Appendices B and C.

Risk management strategies must be outlined in the RMP / Long-Lead Procurements

DOE O 413.3B – Appendix A – Requirements – cont'd

Application of Requirements for Different Circumstances – cont'd

Design-Build Projects.

To address potential mission impacts, aggressive risk mitigation strategies are required for close-coupled or fast-tracked design-build projects. **Risk management strategies must be outlined in the RMP and at a minimum must address:**

- All technical uncertainties;
- The establishment of design margins to address the unique nature of the design; and
- Increased technical oversight requirements.

The PDS must be submitted for the budget year in which the Design-Build contract is to be awarded and must include the costs of design as part of the TPC.

The PSO may budget for PED funds if there is a need to develop significant performance or technical specifications for the project. **For Design-Build projects, PED funds may be used for the design of line item projects and may be used to develop a statement of work or a request for proposal;** where as, operating funds are used for MIE or OE projects.

DOE O 413.3B – Appendix A – Requirements – cont'd

Application of Requirements for Different Circumstances – cont'd

Projects Requiring Long-Lead Procurement.

It may be necessary to obtain CD-3 approval early, namely CD-3A, for long-lead item procurement. When exercising long-lead procurement, the FPD must consider design maturity and the associated project risk. **If the long-lead item is nuclear safety-related or nuclear safety-related equipment, safety document maturity must also be considered.** A budget document, such as a PDS, should be submitted within the budget process requesting construction funds to procure long lead items or indicating the use of PED funds for long-lead procurement. **This is the only instance when a CD action may be taken out of sequence (i.e., CD-3A in advance of CD-2).**

Activities such as site preparation work, site characterization, limited access, safety and security issues (i.e., fences) are often necessary prior to CD-3, and **may be pursued as long as project documents such as a PDS requesting construction or PED funds to procure the long-lead items and funding approvals are in place.** The default CD-2 performance baseline (or TPC) is the upper limit of the CD-1 cost range.

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 2.4 CD-4 Requirements¹ – cont'd

For projects with a TPC ≥ \$100M, the PMRC will review and analyze the CD and make recommendations to the ESAAB, CE, or PME, as applicable, before approval.	CE ≥ \$750M PME < \$750M
Conduct an <i>Operational Readiness Review (ORR) or Readiness Assessment (RA) for Hazard Category 1, 2, and 3 nuclear facilities in accordance with DOE O 425.1D.</i>	
Prepare the <i>Documented Safety Analysis²</i> with <i>Technical Safety Requirements for Hazard Category 1, 2, and 3 nuclear facilities.</i> (Refer to 10 CFR Part 830, Subpart B.)	SBA via the SER
Prior to CD-4	Approval Authority²
Prepare a <i>Safety Evaluation Report (SER) based on a review of the Documented Safety Analysis and Technical Safety Requirements for Hazard Category 1, 2, and 3 nuclear facilities.</i> (Refer to 10 CFR Part 830, Subpart B, and DOE-STD-1104-2016.)	
<i>For nuclear facilities, the Code of Record must be included as part of the turnover documentation from a design and construction phase contractor to the operating phase contractor; from an operating phase contractor to the decommissioning phase contractor; and when a change in contractor occurs during any single life-cycle phase and is maintained under configuration control.</i> (Refer to DOE-STD-1189-2016)	

Baseline Management / Performance Baseline Deviation / Performance Baseline Changes

DOE O 413.3B – Appendix A – Requirements – cont'd

Application of Requirements for Different Circumstances – cont'd

Commissioning of Capital Asset Projects for Nuclear/Chemical Process Facilities.

For projects involving nuclear/chemical processes, Program Offices shall define a capital asset project as completed (CD-4) in a PEP. The Program Office must determine if hot commissioning (i.e., introduction of radioactive material) is a condition of CD-4. Ultimately, the capital asset must have the capability to meet the end-state capacity requirements approved in the CD-2 decision by the respective PME, but not as a condition of CD-4.

Alternative Financing.

In some instances, Alternative Financing may be the most appropriate method to obtain use of capital assets. In these instances, it is required that CD-0 and CD-1 approval be attained so that a full evaluation of the mission need and the alternatives can be accomplished. If alternative financing is selected and approved, further compliance with this Order will not be required. At that time, other policies, laws and regulations will apply. For further details, refer to DOE Acquisition Guide, Subchapter 70.3270 and DOE G 430.1-7.

DOE O 413.3B – Appendix A – Requirements – cont'd

Baseline Management.

Performance Baseline Deviation.

A performance baseline deviation occurs when the approved TPC, CD-4 completion date, or performance and scope parameters cannot be met. This includes any disaggregation of scope in an effort to establish a smaller discrete project (or projects) for the immediate or at a later date. The FPD must promptly notify management whenever project performance indicates the likelihood of a PB deviation. **When a deviation occurs, the approving authority must make a specific determination whether to terminate the project or establish a new PB by requesting the FPD to submit a BCP.**

Additionally, all PB deviation decisions must be reported to the CE and PM. **New PBs to be established because of a deviation must be validated by PM for projects with a TPC greater than or equal to \$100M and by the PMSO for projects with a TPC less than \$100M.** In circumstances where a PB deviation is beneficial to the project—such as a **lower TPC, earlier completion date, or significant scope enhancements**, a validation of the PB deviation or **approval by the PSO is not required.**

DOE O 413.3B – Appendix A – Requirements – cont'd

Performance Baseline Deviation. – cont'd

When the Integrated Project Team (IPT), Program Office or independent oversight offices determine the Performance Baseline scope, schedule, or cost thresholds will be breached, the Program Office is required to conduct an independent and objective root cause analysis to determine the underlying contributing causes of cost overruns, schedule delays, and performance shortcomings. The root cause analysis will be provided to the PME as part of there baselining process to inform the PME's decision of whether to terminate or proceed with the project. **Corrective actions shall be identified and presented to the PME for action approval.**

Performance Baseline Changes.

A performance baseline change represents an irregular event which should be avoided to the maximum extent. Table 3 identifies when a deviation must be approved by the CE. **The approval by the CE does not constitute approval of individual contract changes and modifications.** If a contract change is necessary, the **contracting officer has exclusive authority** to issue changes and modify contracts, but only if the changes or modifications comply with regulatory and statutory requirements. It is critical that the FPD and the contracting officer ensure that changes to the contract are identified, issued, administered, and managed in a timely manner over the life of the project and contract. **The performance baseline change process should not be used to circumvent proper change control management (refer to DOE G 413.3-20) and contract management.** The document signed by the CE approving the BCP must clearly specify the project's revised PB, which includes the TPC, CD-4 date (month and year), scope and minimum KPPs that must be achieved at CD-4.

Performance Baseline Change Authority / Change Control

DOE O 413.3B – Appendix A – Requirements – cont'd

Table 3. Performance Baseline Change Authority

Performance Baseline Changes Requiring CE Approval	
Major System and Non-Major System Projects	
Technical	Any change in scope and/or performance that affect the ability to satisfy the mission need or are not in conformance with the current approved PEP and PDS.
OR	
Cost	Increase in excess of the lesser of \$100M or 50% (cumulative) of the original CD-2 cost baseline.

DOE O 413.3B – Appendix A – Requirements – cont'd

Performance Baseline Changes. – cont'd

In addition, the CE must endorse any reduction in funding that adversely affects the project's approved funding profile for all non-Major System Projects and previously approved CE BCP actions. PM shall be notified of these funding decrements. **The CE and PM shall be notified of all:**

- **Schedule delays that breach the original PB by greater than 12 months; or**
- **Post-CD-2 projects that get terminated; or**
- **Capital asset projects, regardless of value, no longer able to meet the Department's objective (see Appendix A, Paragraph 1).**

The Under Secretaries are the approval authorities for PB changes below CE approval level. These approval authorities may not be delegated below the PSOs. **New PB or PMB approval thresholds and authorities should be documented in the PEP for project changes below the thresholds identified above.** These approval levels must be incorporated into the change control process for each project. Decrements to approved PB funding profiles must be endorsed by the PME. **In circumstances where a PB change is beneficial to the project, such as a lower TPC, earlier completion date, or significant scope enhancements, PB changes can be approved at lower levels as designated in the PEP.**

DOE O 413.3B – Appendix A – Requirements – cont'd

Directed changes are caused by DOE policy directives (such as those that have the force and effect of law and regulation), regulatory, or statutory actions and are initiated by entities external to the Department, to include external funding reductions. Directed change decisions are reviewed and verified by PM and OMB and follow the appropriate baseline management process.

Change Control.
Change control, as defined in the PEP, ensures that project changes are identified, evaluated, coordinated, controlled, reviewed, approved/disapproved, and documented in a manner that best serves the project. One key goal of change control is to ensure that PB thresholds are not exceeded. Approval authority for changes depends upon the estimated impact(s) of the change and can range from the contractor to the CE, usually with the involvement and support of a Change Control Board (CCB). **The CCB membership, authorities, thresholds, and procedures should be detailed or referenced within the PEP.**

Contract Modifications / Cancellations of Projects / Energy Systems Acquisition Advisory Board (ESAAB)

DOE O 413.3B – Appendix A – Requirements – cont'd

Contract Modifications for New Performance Baseline, if Applicable.
Prior to approval of a baseline change by the PME, the FPD shall coordinate with the Contracting Officer to identify the specific contract changes that may be required, develop an Independent Government Cost Estimate (refer to FAR36.203 and FAR 15.406-1), establish a schedule for receipt of a contractor's proposal(s), obtain audit support, and ensure the timely analysis, negotiation, and execution of contract modification(s) that comply with regulatory and statutory requirements.

Cancellations of Projects.
If a project is to be cancelled at any point after CD-0, the respective PME shall approve a cancellation decision and PARS II will be updated to reflect the cancellation of the project. For all post CD-2 cancellations, a formal written notification shall be issued to the Under Secretary and the Office of the Chief Financial Officer (CFO) via PM. The formal written notification shall outline the reasons for the cancellation, how the mission need will be impacted, and a disclosure of all funds expended prior to the cancellation and the costs associated with the cancellation. The CE shall be similarly notified of all post CD-2 cancellations.

DOE O 413.3B – Appendix A – Requirements – cont'd

Energy Systems Acquisition Advisory Board.
The purpose of the Energy Systems Acquisition Advisory Board (ESAAB) is to support the Department of Energy's strategic objective of achieving and maintaining excellence in project management. The ESAAB advises the Secretary, Chief Executive for Project Management, and Departmental Project Management Executives on enterprise-wide project management policy and issues and assists the CE on critical on CD milestones for Major System Projects and PB deviation dispositions with a TPC of \$750M or greater. **The ESAAB will be supported by the Project Management Risk Committee (PMRC), which provides enterprise-wide project management risk assessment and expert advice.**

The ESAAB will not be responsible for project implementation and execution, which remains with the CE, PME, project owner, and FPD. The authority for approving CDs for Major System Projects will continue to reside with the CE and for non-Major System Projects will continue to reside with the appropriate PME. The ESAAB's role is to provide recommendations to the CE at those CD points and to the CE and PME at any other times as needed.

DOE O 413.3B – Appendix A – Requirements – cont'd

Energy Systems Acquisition Advisory Board. – cont'd
The ESAAB will convene at least quarterly to review all capital asset projects with a TPC of \$100M or greater, focusing in particular on projects at risk of not meeting their PBs; discuss project management and project execution across the Department; and, if applicable, provide recommendations to the CE on CD milestones for Major System Projects. The ESAAB shall meet as often as deemed necessary for the execution of the ESAAB's functions. A call for a special ESAAB can also be made when an unforeseen review of a capital asset project is required. During these quarterly meetings, the ESAAB will meet with the PMRC and be briefed by the Chair of the PMRC or others as designated by the Chair.

Based on analysis provided by the program and other project management organizations, and any additional input from the committee, **the ESAAB will evaluate project scope, cost and schedule estimates, management oversight processes, technical readiness, and other issues (including organization and staffing) that may have a material bearing on a project's successful delivery.** In addition to the PMRC, the ESAAB may also identify and advise on uncertainties and risk factors affecting successful project execution as well as on compliance with applicable project management policies and procedures. To support the ESAAB's efforts, the ESAAB will have access to all relevant project-related information and data, including any PMRC analyses.

The ESAAB shall advise the CE on decisions related to CD milestones, including baseline change proposals and other matters as appropriate.

DOE O 413.3B – Appendix A – Requirements – cont'd

Energy Systems Acquisition Advisory Board. – cont'd

The ESAAB shall advise the CE on decisions related to CD milestones, including baseline change proposals and other matters as appropriate. The ESAAB shall review Major System Projects before all CDs and baseline change proposals are presented to the CE using information and data provided by the program and other project management organizations, including the PMRC. The PMRC, the cognizant FPD, and/or others, as appropriate, will brief the ESAAB as part of each ESAAB's review of projects for CDs. The ESAAB may request additional information and analyses from other individuals and organizations with project responsibilities, including Departmental staff.

ESAAB Membership. The members are (including anyone acting in such capacity):

1. Deputy Secretary, Chair
2. Under Secretary of Energy
3. Under Secretary for Science
4. Under Secretary for Nuclear Security
5. General Counsel
6. Chief Financial Officer
7. Chief Information Officer
8. Senior Procurement Executive, as appropriate
9. Executive Director, Loan Program Office
10. Director, Office of Project Management Oversight and Assessments, Office of the Under Secretary of Energy (Secretariat)
11. Chair of the Project Management Risk Committee
12. The Secretary or Deputy Secretary may designate other PSOs or functional staff as ESAAB members (temporary or permanent) as needed.

DOE O 413.3B – Appendix A – Requirements – cont'd

Project Management Risk Committee.

The purpose of the PMRC is to support the Department of Energy's strategic objective of excellence in project management. The Committee will leverage existing capabilities to provide enterprise-wide project management risk assessment and expert advice to the Secretary, CE, PME and the ESAAB **on cost, schedule and technical issues regarding capital asset projects with a TPC of \$100M or greater.** Upon request of the CE, PME, or ESAAB, **the Committee will also address projects with a TPC less than \$100M that are at risk of not meeting their performance baseline.**

The Committee will not be responsible for project implementation and execution, which remains with the CE, PME, project owner, and FPD. The authority for approving CDs for Major System Projects will continue to reside with the CE and for non-Major System Projects will continue to reside with the appropriate PME. **The Committee's role is to provide recommendations to the CE, PME and ESAAB at those CD points and at any other time as needed.**

DOE O 413.3B – Appendix A – Requirements – cont'd

Project Management Risk Committee. – cont'd

The Committee shall be an integral part of the ESAAB and shall advise the CE, PME and ESAAB on decisions related to CD milestones, baseline change proposals, and other matters as appropriate.

They will also provide on-going monitoring and assessments of projects throughout the CD process. In addition, the Committee will review project management policies and procedures, including the implementation of this Order, for Department-wide application and provide the Secretary, CE, PME and ESAAB with expert advice.

This includes assuring that clear, strong Departmental functional responsibility extends from the PME to the project owner to the FPD, and **ensuring that issues are appropriately flagged and elevated early so that they may be appropriately addressed.**

Finally, **the committee will enable the sharing of best practices and lessons learned information on a routine basis.** To support the Committee's efforts, access to all project-related information and data will be made available from project assessment and data collections frameworks.

Project Management Risk Committee will assess, on a periodic basis, reviews that have been conducted at the Under Secretarial level

DOE O 413.3B – Appendix A – Requirements – cont'd

Project Management Risk Committee. – cont'd

Project Assessments. **The committee will assess, on a periodic basis, reviews that have been conducted at the Under Secretarial level,** and advise the CE, PME, ESAAB and other program officials on project performance. **These assessments will complement, but not duplicate or replace, the ongoing peer review processes** within the Under Secretaries' organizations. The committee shall conduct more frequent and detailed assessments of higher risk projects, and provide advice and assistance to the CE, PME and ESAAB on a regular basis.

The committee will perform its assessments to support the CD milestone schedule established by the project owners such that the committee does not unnecessarily delay CDs if there are no issues.

The assessments may address, but are not limited to:

- Alternatives analysis to ensure that all viable options are thoroughly considered and the best alternative is recommended (CD-1)
- Scope, schedule, cost, design maturity level, and technology readiness level to ensure they are appropriate prior to establishing a project baseline (CD-2)
- Construction readiness to ensure the project is prepared to begin construction (CD-3)
- Operational readiness to make certain a project is ready to start operations (e.g., evaluating Operational Readiness Reviews) (CD-4)

washington river protection solutions
an amentum-led company

Department of Energy Project Management 413.3B – Appendix B: "Responsibilities"

Project Management Programs

September 2022

NOTES:
1. PED funds can be used after CD-3 for design.
2. Operating Funds may be used prior to CD-4 for transition, startup, and training costs.

DOE O 413.3B – Appendix B - Responsibilities

Three objectives regarding roles and responsibilities that are **necessary to achieve defined project objectives as well as the objectives of this Order** are:

- Strengthening line management accountability for successful project management results;
- Clearly defining the roles, responsibilities, authority, and accountability of the Federal Project Management Team relative to the contractor Project Management Team; and
- Developing effective IPTs to assist the FPD in planning, programming, budgeting, and successfully acquiring capital assets.

Line managers are responsible for successfully developing, executing, and managing projects within the approved PB. Delegation of authority from one line manager to a lower-level line manager must be documented and consistent with DOE delegation authorities and the qualifications of the lower-level line manager. **Although the authority and responsibility for decision-making may be delegated to a lower-level manager, the senior manager remains accountable for the decisions made by subordinate managers.**

Clear roles, responsibilities and accountabilities among the project's owner, line management organizational elements, and support staff organizations

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

Clear roles, responsibilities and accountabilities among the project's owner, line management organizational elements, and support staff organizations **shall be documented in the preliminary project execution plan at CD-1** and updated during subsequent changes to the PEP.

Note: the *"Key roles and responsibilities of line managers are described in the following sections:"* are principally limited to DOE, they are important for the contractor to know and understand. While the responsibilities are abbreviated here, you can see 413.3B for additional detail

Deputy Secretary (Chief Executive for Project Management).

- Serve as the Chief Executive responsible and accountable for all project acquisitions.
- Exercise decision-making authority, including CDs for all Major System Projects.
- Ensure that the FPDs appointed for Major System Projects are qualified, experienced, and have appropriate communication skills and leadership characteristics prior to designation.

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

Under Secretaries.

- Receive PME authority from the CE, as appropriate.
- Designate a project owner before CD-1.
- Ensure that the FPDs appointed to Non-Major System Projects are qualified and have appropriate communication skills and leadership characteristics prior to designation.

Program Secretarial Officers and Deputy Administrators/Associate Administrators for the NNSA.

- Hold line accountability for applicable capital asset project execution and implementation of policy.
- Hold accountability for project-related site environment, safety and health, and safeguards and security.
- Approve MNS documents and AS documents for all capital asset projects (cannot be delegated).

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

Project Owner.

- Ensure the identification of requirements and request the necessary budget to support the mission need.
- Visit the project site and review the progress against key milestones that were approved as part of the performance baseline.

Project Management Support Offices (when established).

- Provide independent oversight and report directly to the Under Secretaries, or Program Secretarial Officer, as appropriate.
- Serve as the Secretariat for the Program Secretarial Officer/NNSA-level Advisory Board functions.
- Coordinate quarterly project reports.

Successful performance of DOE projects depends on professional and effective project management by the FPD

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

Program Managers and Heads of Field Organizations.

- Direct initial project planning and execution roles for projects assigned by theme.
- Initiate definition of mission need based on input from Sites, Laboratories and Program Offices.
- Establish the initial IPT in advance of the designation of a FPD.

Project Management Executives.

The following roles and responsibilities are for illustrative purposes and each designated PME is guided by the specific limits of their delegated authority (see DOE/NNSA Senior Procurement Executive for contract award and modification execution authority). There can only be one designated PME per project.

- Approve CDs for capital asset projects including CD-2, performance baseline approval and its associated funding profile.
- Appoint and chair Acquisition Advisory Boards to provide advice and recommendations on key project decisions.

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

- Approve the appointment of the FPD. Ensure that the FPD has the appropriate qualifications, competencies, and communication and leadership skills prior to designation by interviewing the proposed FPD for each project. **When the FPD is not a designated career federal civil servant (i.e., contracted project manager) or is under an Intergovernmental Personnel Act (IPA) Agreement, the CE must endorse their appointment.**

Federal Project Director.

Successful performance of DOE projects depends on professional and effective project management by the FPD. The FPD is accountable to the PME, Program Secretarial Officer or delegated authority, as appropriate, for the successful execution of the project within a PB.

The FPD's assigned project must meet cost, schedule and performance targets unless circumstances beyond the control of the project directly result in cost overruns and/or delays. FPDs must demonstrate initiative in incorporating and managing an appropriate level of risk to ensure best value for the government. In cases where significant cost overruns and/or delays may occur, the FPD must alert senior management in a timely manner and take appropriate steps to mitigate them.

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

Roles and responsibilities of the FPD's team must be clearly defined relative to the contractor management team. DOE Guides provide further information. These roles and responsibilities include:

- Attain and maintain certification** in concert with the requirements outlined in DOE O 361.1C **before they are delegated the authority to serve as FPD and/or within one year of appointment**, achieve the appropriate level of certification.
- Serve as the single point of contact between Federal and contractor staff** for all matters relating to a project and its performance.
- Prepare and maintain the IPT Charter and operating guidance with IPT support** and ensure that the IPT is properly staffed. Define and oversee the roles and responsibilities of each IPT member.
- Appointed as the Contracting Officer's Representative**, as delegated by the Contracting Officer.
- Lead the IPT and provide broad project guidance.** Delegate appropriate decision-making authority to the IPT members.
- Approve the IPT charter for non-Major System Projects.



Ensure the development and implementation of key project documentation / Define project cost, schedule, performance, and scope baselines

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

- g. Ensure the development and implementation of key project documentation (e.g., the PEP).
- h. Define project cost, schedule, performance, and scope baselines.
- i. Ensure that design, construction, environmental, sustainability, safety, security, health and quality efforts performed comply with the contract, public law, regulations and EOs.
- j. Ensure timely, reliable and accurate integration of contractor performance data into the project's scheduling, accounting, and performance measurement systems, to include PARS II.
- k. Evaluate and verify reported progress; make projections of progress and identify trends.
- l. Approve (in coordination with the Contracting Officer) changes in compliance with the approved change control process documented or referenced in the PEP.
- m. Ensure that safety is fully integrated into design and construction for Hazard Category 1, 2, and 3 nuclear facilities.
- n. Ensure early warning systems (triggered by thresholds) and communication channels are in place, so senior leadership is informed of potential project issues intime to make productive changes.

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

Departmental Staff and Support Offices.
Departmental Staff and Support Offices develop policy and related implementing guidance, perform review functions, and provide advice and recommendations to Department leadership. Key roles and responsibilities of these offices regarding the acquisition of capital assets follow.

DOE/NNSA Senior Procurement Executives.
The Senior Procurement Executive (SPE) will:

- a. Execute the procurement functions and responsibilities in accordance with the Office of Federal Procurement Policy and EO 12931.
- b. Serve as the principal procurement advisor to the CE, PME and the Chief Acquisition Officer.
- c. Execute certain decisional authorities reserved for the SPE.

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

Contracting Officer.
The Contracting Officer is the only member of the IPT delegated authority to enter into, administer, modify, change, and/or terminate contracts. Significant responsibilities are:

- a. Serve as the principal procurement advisor to the FPD.
- b. Participate in the formulation of the DOE and NNSA Acquisition Strategy and Acquisition Plan.
- c. Work with the IPT to develop solicitations and evaluate and award mission-oriented contracts.

Office of the Associate Under Secretary for Environment, Health, Safety and Security.

- a. Advise the Deputy Secretary in his/her role as the CE on environmental, safety, and security matters related to all CD approvals.
- b. Serve as a member of the IPR team at the request of the CE, PSO, Program Manager, Operations/Field Office Manager or FPD.
- c. Participate on EIRs, as an observer, at the request of PM.

Validate the PB for all capital asset projects with a TPC greater than or equal to \$100M to permit inclusion in the DOE annual budget

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

Office of Enterprise Assessments.
Perform targeted reviews of technical processes and products associated with the design and construction of nuclear facilities.

Office of Project Management Oversight and Assessments.

- a. Serve as DOE's principal point of contact and advisor relating to project management.
- b. Develop policy, requirements and guidance for the planning and management of capital asset projects.
- c. Assist in the planning, programming, budgeting and execution process for the acquisition of capital assets in coordination with the Program Secretarial Officer and PMSO.
- d. Support the Office of the Secretary, Deputy Secretary, Under Secretaries and Program Secretarial Officer in the CD process; and oversee the acquisition management process.
- e. Serve as a member and Executive Secretariat for the ESAAB and the PMRC. When performing the Executive Secretariat duties, the Director of PM-1 is accountable to the Deputy Secretary.

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

- f. Manage the Project Management Career Development Program (PMCDP).
- g. Establish, maintain and execute the EVMS Certification and Surveillance Review processes in accordance with established levels to ensure full compliance with applicable FAR and OMB requirements.
- h. Perform EVMS Certification and Surveillance Reviews of contractors with projects that have a TPC of \$100M or greater and, on an exception basis, or at the request of the PMSO, of contractors with projects that have a TPC between \$50M and \$100M.
- i. Review MNS documents for projects with a TPC of \$100M or greater.
- j. Review the AS for Major System Projects.
- k. Maintain a corporate project reporting capability.
- l. Establish, maintain and execute a corporate EIR capability to provide an independent assessment and analysis of project planning, execution and performance.

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

- m. Validate the PB for all capital asset projects with a TPC greater than or equal to \$100M to permit inclusion in the DOE annual budget.
- n. For Major System Projects, conduct an ICR prior to CD-0. For projects with a TPC of \$100M or greater, develop an ICE and/or conduct an ICR prior to CD-1, develop an ICE prior to CD-2 and CD-3.

Integrated Project Team.

- a. Support the FPD.
- b. Work with the Contracting Officer to develop a project AS and AP, as applicable.
- c. Ensure that project interfaces are identified, defined and managed to completion.
- d. Identify, define and manage to completion the project environmental, safety, health, security, risk and QA requirements.
- e. Identify and define appropriate and adequate project technical scope, schedule and cost parameters.
- f. Perform periodic reviews and assessments of project performance and status against established performance parameters, baselines, milestones and deliverables.
- g. Plan and participate in project reviews, audits, and appraisals as necessary.

Integrated Project Team / Central Technical Authorities / Chief of Defense Nuclear Safety and Chief of Nuclear Safety

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

- m. Validate the PB for all capital asset projects with a TPC greater than or equal to \$100M to permit inclusion in the DOE annual budget.
- n. For Major System Projects, conduct an ICR prior to CD-0. For projects with a TPC of \$100M or greater, develop an ICE and/or conduct an ICR prior to CD-1, develop an ICE prior to CD-2 and CD-3.

Integrated Project Team.

- a. Support the FPD.
- b. Work with the Contracting Officer to develop a project AS and AP, as applicable.
- c. Ensure that project interfaces are identified, defined and managed to completion.
- d. Identify, define and manage to completion the project environmental, safety, health, security, risk and QA requirements.
- e. Identify and define appropriate and adequate project technical scope, schedule and cost parameters.
- f. Perform periodic reviews and assessments of project performance and status against established performance parameters, baselines, milestones and deliverables.
- g. Plan and participate in project reviews, audits, and appraisals as necessary.

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

Central Technical Authorities.

The CTAs are responsible for maintaining operational awareness, especially with respect to complex, high-hazard nuclear operations and ensuring that the Department's nuclear safety policies and requirements are implemented adequately and properly (see DOE O 410.1 for further discussion). In this context, it is important to recognize that the CTAs have responsibilities related to nuclear safety directives that apply to projects. The overall roles and responsibilities of the CTAs include:

- a. Concur with the determination of the applicability of DOE directives involving nuclear safety included in contracts pursuant to 48 CFR 970.5204-2(b).
- b. Concur with nuclear safety requirements included in contracts pursuant to 48 CFR 970.5204-2.
- c. Concur with all exemptions to nuclear safety requirements in contracts that were added to the contract pursuant to 48 CFR 970.5204-2.

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

Chief of Defense Nuclear Safety and Chief of Nuclear Safety.

The Chiefs (and staff) are responsible for evaluating nuclear safety issues and providing expert advice to the CTAs and other senior officials (see DOE O 410.1 for further discussion). For Hazard Category 1, 2, and 3 nuclear facilities that are not regulated by the Nuclear Regulatory Commission (NRC), or as requested by the CTA or other senior officials for facilities regulated by the NRC, the Chief shall:

- a. Provide support to both the CTA and PME regarding the effectiveness of efforts to integrate safety into design at each of the CDs and as requested during other project reviews.
- b. Ensure that TIPRs and IPRs, as appropriate, evaluate: 1) the qualifications of IPT members having nuclear safety-related responsibilities, and 2) the effective implementation of DOE-STD-1189-2016 as applicable for design and construction of nuclear facilities.
- c. For nuclear facilities, concur on the nuclear safety scope and breadth of TIPRs and IPRs. Ensure that TIPRs and IPRs evaluate the status of project planning to achieve operational readiness.

Project Management Governance Board / Project Management Principles - the Department's framework for successful project execution

DOE O 413.3B – Appendix B – Responsibilities – Cont'd

Project Management Governance Board.

The governance board (and staff) is responsible for evaluating project management issues and providing resolution to PMSOs and Program Managers. The responsibilities will be an additional duty to the existing PMCDP certification review board whose primary function is to certify FPDs.

- a. Responsibilities:
 - (1) Identify issues through PM as the Secretariat.
 - (2) Provide interpretation or clarification of Order requirements and resolve 413-series Guide issues.
- b. Membership:
 - (1) PM Director and NNSA Associate Administrator for Acquisition and Project Management, or designees, co-chair the board.

washington river protection solutions
an amēntum-led company

Department of Energy Project Management 413.3B – Appendix C “Topical Areas”/ Project Management Principles

Project Management Programs

September 2022

NOTES:
1. PED funds can be used after CD-3 for design.
2. Operating Funds may be used prior to CD-4 for transition, startup, and training costs.

DOE O 413.3B – Appendix C Topical Areas

1. **Project Management Principles.** This is the Department's framework for successful project execution:
 - a. Line management accountability.
 - b. Sound, disciplined, up-front project planning.
 - c. Well-defined and documented project requirements.
 - d. Development and implementation of sound acquisition strategies that incorporate effective risk handling mechanisms.
 - e. Well-defined and managed project scope and risk-based PBs and stable funding profiles that support original cost baseline execution.
 - f. Development of reliable and accurate cost estimates using appropriate cost methodologies and databases.
 - g. Properly resourced and appropriately skilled project staffs.
 - h. Effective implementation of all management systems supporting the project (e.g., quality assurance, integrated safety management, risk management, change control, performance management and contract management).
 - i. Early integration of safety into the design process.
 - j. Effective communication among all project stakeholders.
 - k. Utilization of peer reviews throughout the life of a project to appropriately assess and make course corrections.
 - l. Process to achieve operational readiness is defined early in the project for Hazard Category 1, 2, and 3 nuclear facilities.

A project is a unique effort having defined start and end points which is undertaken to create a product, facility or system.

DOE O 413.3B – Appendix C Topical Areas – Cont’d

A project is a unique effort having defined start and end points which is undertaken to create a product, facility or system. Built on interdependent activities that are planned to meet a common objective, a project focuses on attaining or completing a deliverable within a predetermined cost, schedule and technical scope baseline.

All projects entail risk. Generally, the larger and more complex the project, the higher the probability that the PB may be breached. By dividing larger projects into multiple smaller projects, the probability of success is generally increased as the duration, complexity and attendant risks for each project have been reduced.

Where appropriate, Program Offices in coordination with the PME should consider breaking large projects into multiple, smaller, discrete usable projects (mindful of project interfaces) that collectively meet the mission need. However, the benefits of reduced risk exposure should be balanced with the potential for increased overhead costs.

DOE O 413.3B – Appendix C Topical Areas – Cont’d

Some things to consider when breaking larger projects into multiple smaller projects prior to establishing PBs (at CD-2):

- **Time Horizon:** Minimize the time horizon and risk to the maximum extent possible. Ideally, execution should take no more than four (4) years starting from CD-3.
- **Funding Profile:** Develop each project's funding profile to support the optimum project schedule and deliver projects quickly.
- **Segregate by Building or Group Similar Types of Facilities:** Segregate nuclear from non-nuclear work; utility systems/buildings from general use facilities; fixed price work from cost reimbursable work.
- **Phase Projects:** Execute well-defined, lower-risk, complete and usable projects first, allowing additional time to advance designs on more complex and/or technical projects. Project phases should not impede one another. Refer to Appendix C, Paragraph 27.b.
- **Span of Control:** Ensure that the planned scope and pace of work is matched to the capacity and capabilities of the management team.
- **Segregate Projects by Geographic Area:** Occasionally, projects involve separate geographic locations with different site conditions, construction workforce environments, and regulatory and political pressures.
- **Workforce Phasing:** Phase construction and environmental remediation projects within the program to take advantage of “leap-frogging” trades (i.e., concrete workers moving from one project to the next).

DOE O 413.3B – Appendix C Topical Areas – Cont’d

2. Acquisition Strategy

An AS is a key activity formulated by the IPT leading up to CD-1. The AS is the FPD's overall plan for satisfying the mission need in the most effective, economical and timely manner. For more details, see FAR 34.004, DOE Acquisition Guide, Chapter 7, and DOE G 413.3-13.

Supporting the execution of the AS is the procurement strategy that must be documented in writing as prescribed by FAR 7.1 and for major systems acquisition, FAR 34.004. While the AS represents a high level plan which is approved through the CD review and approval process, the information and analysis required as part of an AP, if applicable, provides greater focus on the analysis and strategies needed to appropriately execute procurements in accordance with sound business practices, statutory, regulatory and policy requirements.

Typically, the AP will not be formulated until after the CD authority has selected the programmatic approach as part of CD-1. The review and approval of the AP resides within the contracting authority of the Senior Procurement Executive or their designee. Therefore, approval of the AS by the PSO cannot be presumed to constitute approval of the AP.

The responsible program office is required to conduct an analysis of alternatives (AoA), independent of the contractor organization managing construction

DOE O 413.3B – Appendix C Topical Areas – Cont’d

3. Analysis of Alternatives

The responsible program office is required to conduct an analysis of alternatives (AoA) that is independent of the contractor organization responsible for managing the construction or constructing the capital asset project. The AoA will be conducted for projects with an estimated TPC greater than \$50M prior to the approval of CD-1 and may also be conducted when a performance baseline deviation occurs or if new technologies or solutions become available.

This determination will be made by the PME. The AoA will be consistent with published GAO best practices. Refer to GAO-16-22, DOE NNSA Project Management: Analysis of Alternatives Could Be Improved by Incorporating Best Practices.

DOE O 413.3B – Appendix C Topical Areas – Cont’d

3. Analysis of Alternatives

The responsible program office is required to conduct an analysis of alternatives (AoA) that is independent of the contractor organization responsible for managing the construction or constructing the capital asset project. The AoA will be conducted for projects with an estimated TPC greater than \$50M prior to the approval of CD-1 and may also be conducted when a performance baseline deviation occurs or if new technologies or solutions become available.

This determination will be made by the PME. The AoA will be consistent with published GAO best practices. Refer to GAO-16-22, DOE NNSA Project Management: Analysis of Alternatives Could Be Improved by Incorporating Best Practices.

DOE O 413.3B – Appendix C Topical Areas – Cont’d

4. Baseline Clarity.

There is only one original PB and it is documented at CD-2 approval. The PB represents the Department's commitment to Congress to deliver the project's defined scope by a particular date at a specific cost. Cost estimates in advance of CD-2 do not represent such commitments. **Also, there should be clarity over the terms PB and Performance Measurement Baseline (PMB) as they are different.** The former is the project's baseline and the latter is for use by the EVMS. Refer to DOE G 413.3-10A for further clarification.

FPDs, contracting officers and program managers are accountable for ensuring contract and project documentation is complete, up-to-date, and auditable. Project baseline documentation must clearly define scope, key performance parameters, and the desired product, capability, and/or result. **At project completion, there should be no question whether the objectives were achieved.** Contracts and M&O work authorizations must clearly reflect project objectives and scope. Changes, especially to project objectives, need to be executed through a timely, disciplined change control process. **Significant changes should be the exception, rather than the norm.**

Cost estimate, or range, should be provided at each CD gateway / DOE-STD-1189-2016 and shall achieve at least 90 percent design completion before CD-2.

DOE O 413.3B – Appendix C Topical Areas – Cont'd

5. Cost Estimating.
The authority and accountability for any project, including its costs, must be vested firmly in the hands of the FPD. **Some cost estimate, or cost range, should be provided at each CD gateway**, but the degree of rigor and detail for a cost estimate should be carefully defined, depending on the degree of confidence in project scale and scope that is reasonable to expect at that stage. Whatever figure or range that is provided should **explicitly note relevant caveats concerning risks and uncertainties inherent in early estimates at CD-0 and CD-1 stages given the immature requirements definition** at this juncture. **A project owner should never be the sole cost estimator**, at any stage (i.e., from CD-0 on), given the inherent conflict of interest. **The second cost estimator should come from outside of the line manager's chain of command, to avoid conflict of interest.**

Cost estimates shall be developed, maintained, and documented in a manner consistent with methods and the best practices identified in **DOE G 413.3-21**, GAO Cost Estimating and Assessment Guide (GAO-09-35P), and, as applicable, with the Federal Acquisition Regulation (e.g., **FAR Subpart 15.4** – Contract Pricing; FAR Subpart 17.6 – Management and Operating Contracts), Office of Management and Budget Circular **A-11**, Preparation, Submission, and Execution of the Budget, and Department of Energy Acquisition Regulation (DEAR) **Subpart 915.4** – Contract Pricing.

DOE O 413.3B – Appendix C Topical Areas – Cont'd

6. Design Management.
a. Design Management for Nuclear Facilities.
Projects involving construction of new Hazard Category 1, 2, and 3 nuclear facilities intended to manage, store, process or handle nuclear materials shall comply with **DOE-STD-1189-2016 and shall achieve at least 90 percent design completion before CD-2.**

The objective of this requirement is to ensure systems, structures, and components, the overall design, are sufficiently mature to meet project requirements and outcomes and thus fulfilling the mission need. **Design maturity at 90 percent completion will ensure that a performance baseline is based on a credible cost estimate and achievable schedule for project completion.**

As a minimum, 90 percent design complete includes:

- Complete final drawings and specifications that may be released for bid and/or construction
- A **current and detailed** cost estimate
- A **current** construction **schedule**

DOE O 413.3B – Appendix C Topical Areas – Cont'd

- **Clearly defined testing requirements** and acceptance criteria for the safety and functionality of all subsystems
- **Independent** technical, construction, operation and environmental **reviews of the final drawings and specifications**
- A **quality control review** that evaluates both technical accuracy and discipline coordination
- A **final design that meets** all the requirements stipulated in the **Code of Record**
- A **final design review** that should be a final validation of comment resolution from previous reviews and a **review of any additional developments since the last review**
- The checking and verification of **any required waivers or exemptions**

The following design and safety basis documents would also need to be prepared prior to CD-2:

- Final design report

Non-nuclear project designs shall be sufficiently mature to ensure achieving a complete, accurate project baseline with 80-90 percent confidence.

DOE O 413.3B – Appendix C Topical Areas – Cont'd

- Final design review report
- Preliminary documented safety analysis
- Safety evaluation report

b. Design Management for Non-Nuclear Construction.
Non-nuclear project **designs shall be sufficiently mature** to allow the PME to **ensure** achieving a complete, accurate project baseline with **80-90 percent confidence**. At CD-1, a design plan shall establish anticipated levels of design maturity at each CD through final design. **Independent project reviews should evaluate progress** against the design plans established at CD-1.

In addition, **for all capital asset projects greater than \$100M, the Project Management Risk Committee (PMRC) will review all project design plans at CD-1** to ensure design maturity targets at critical milestones are reasonable based on numerous factors including technology readiness, complexity, total project cost, and any other relevant factor for the project. Ideally, at CD-2, the objective is to achieve a design maturity that would be used as a reliable indicator of a contractor's actual total costs at completion that would not exceed the original cost baseline.

DOE O 413.3B – Appendix C Topical Areas – Cont'd

c. Design Management Plans for Major System Projects.
To enhance fiscal insight and discipline for major system projects, **an estimate of the required amount of PED funds to execute the planning and design portion of a project (period from CD-1 to completion of the project's design) shall be included in the CD-1 documentation.**

As part of the development and approval process for CD-1 for major system projects, design management plans shall be developed and included in the approval package. **If at any time, through forecasting or actual costs, it becomes apparent the design cost target will be breached, then the PMRC shall be notified.**

7. Design Maturity.
All aspects of a project should be carefully studied to employ an economic and functional design that is closely tailored to the requirements. **Particular attention shall be directed to advancing design maturity to a sufficient level prior to establishing the PB.** The project design will be considered sufficiently mature when the project has developed a cost estimate and all relevant organizations have a high degree of confidence that it will endure to project completion. In determining the sufficiency of the design level, factors such as project size, duration and complexity will be considered.

DOE O 413.3B – Appendix C Topical Areas – Cont'd

In conducting EIRs, PM will evaluate the sufficiency of the project's design maturity. This analysis will serve as a key evaluation factor in formulating its recommendation to validate a project PB. In addition, when approving a CD, the PME should consider the sufficiency of the design maturity.

Project design is a process of preparing design and construction documents that result in fully integrated solutions. For a design to succeed, the entire project team must be involved in the process from project inception through delivery. **The Pre-Conceptual Design stage denotes the development and documentation of the functional parameters or capabilities that the potential project must meet.** The development of criteria, which are complete and specifically related to the project requirements, allows for orderly development of the design. However, care shall be taken to avoid citing superfluous codes and standards; **the primary purpose of functional criteria is to narrow the criteria to only those applicable to specific alternatives or options.** These functional criteria are further developed, validated, and expanded during the conceptual design stage.

In conducting EIRs, PM will evaluate the sufficiency of the project's design maturity / An EVMS is required for all projects with a TPC greater than \$50M

DOE O 413.3B – Appendix C Topical Areas – Cont'd

In conducting EIRs, PM will evaluate the sufficiency of the project's design maturity. This analysis will serve as a key evaluation factor in formulating its recommendation to validate a project PB. In addition, when approving a CD, the PME should consider the sufficiency of the design maturity.

Project design is a process of preparing design and construction documents that result in fully integrated solutions. For a design to succeed, the entire project team must be involved in the process from project inception through delivery.

The Pre-Conceptual Design stage denotes the development and documentation of the functional parameters or capabilities that the potential project must meet. The development of criteria, which are complete and specifically related to the project requirements, allows for orderly development of the design. However, care shall be taken to avoid citing superfluous codes and standards; **the primary purpose of functional criteria is to narrow the criteria to only those applicable to specific alternatives or options.** These functional criteria are further developed, validated, and expanded during the conceptual design stage.

See 413.33B for more "Design" details

PROGRAM AND PROJECT MANAGEMENT FOR THE ACQUISITION OF CAPITAL ASSETS – Cont'd

Facility Design Maturity General Guidelines for CD-2.

DOE O 413.3B – Appendix C Topical Areas – Cont'd

8. Earned Value Management System.

The Department will adopt project management control best practices equivalent to those implemented by the Department of Defense (DoD). This includes a DOE version of the DoD Integrated Program Management Report (IPMR) on projects not associated with a firm fixed-price contract.

An EVMS is required for all projects with a TPC greater than \$50M. In accordance with FAR Subpart 52.234-4, a contractor's EVMS will be reviewed for compliance with EIA-748C, or as required by the contract. (Further details on establishing, employing, and maintaining a compliant EVMS are found in DOE G 413.3-10A, EIA-748C, and DOE Integrated Program Management Report (IPMR) Data Item Description (DID)).

For projects with a TPC less than \$100M, the contractor may request an exemption from the PMSO from using EVMS. **For firm fixed-price contracts, a contractor EVMS is not required.** For projects with a TPC between \$50M and \$100M, **if an EIA-748C compliant EVMS is not used, an alternative project control method must be approved by the PMSO.**

Project control information will be provided monthly / ...determination by PM that a Contractor's EVMS is in full compliance with EIA-748

DOE O 413.3B – Appendix C Topical Areas – Cont'd

The alternate system requirement must be described in the PEP and provided to the contracting officer to be included as a contract requirement. Alternative project control methods to be used must include at a minimum a(n) **work breakdown structure, integrated master schedule showing critical path, schedule of values, account of planned versus actual work and cost, and EAC.**

Only the facility construction and facility improvement activities of High Performance Computing (HPC) projects will be subject to the Earned Value Management (EVM) requirements of this Order. "Non-construction activities," which are programmatic elements of HPC activities including research and development, leases, and software development, will be subjected to the following components:

- EVM Compliance – **Non-construction activities will be tracked with level of effort activities and milestone achievement and EVM compliance should be eliminated.**
- PARS II Reporting – **Non-construction activities will be entered with narrative information only.**

DOE O 413.3B – Appendix C Topical Areas – Cont'd

Project control information will be provided monthly, including upload of the baseline and status schedules, and data from the schedule of values and planned versus actual work and cost accounts, **into the Department's PARS II system** in accordance with the PARS II Contractor Project Performance (CPP) Upload Requirements document.

For projects using EVMS and reporting EVMS data, the contracting officer, or the Contracting Officers' Representative (COR), normally the FPD, **will ensure that contractors upload in PARS II the required project performance data at the lowest element of cost level in the specified format.**


a. **EVMS Certification.** This is the initial determination by PM that a **Contractor's EVMS is in full compliance with EIA-748C, or as required by the contract, on all applicable projects.** Documentation of the certification shall be provided to the Contracting Officer and the PMSO. **The Contracting Officer must provide copies of transmittal memoranda or related documents to PM.** All relevant documentation shall be maintained in PARS II.

DOE O 413.3B – Appendix C Topical Areas – Cont'd

a. **EVMS Certification.** This is the initial determination by PM that a **Contractor's EVMS is in full compliance with EIA-748C, or as required by the contract, on all applicable projects.** Documentation of the certification shall be provided to the Contracting Officer and the PMSO. **The Contracting Officer must provide copies of transmittal memoranda or related documents to PM.** All relevant documentation shall be maintained in PARS II.

- For contractors** where there are applicable projects **with a TPC between \$50M and \$100M,** the contractor shall maintain EVMS compliant with EIA-748C.
- For contractors** where there are applicable **projects having a TPC of \$100M or greater, PM must conduct the certification review process and certify the contractor's EVMS compliance with EIA-748C, or as required by the contract.**

EVMS Surveillance is meant to ensure that a contractor's certified EVMS remains in full compliance with EIA-748 or as required by the contract




DOE O 413.3B – Appendix C Topical Areas – Cont'd

b. **EVMS Surveillance.** This is meant to ensure that a contractor's certified EVMS remains in full compliance with EIA-748C, or as required by the contract, on all applicable projects. A surveillance review may include an assessment against some or all of the EIA-748C requirements. The extent of the surveillance review will be tailored based on current conditions.

For contractors where there are applicable projects having a TPC of \$100M or greater, PM will conduct a risk-based, data driven surveillance during the tenure of the contract, during contract extensions, or as requested by the FPD, the Program, or the PME. Documentation of the surveillance will be provided to the Contracting Officer documenting the compliance status of the contractor's EVMS with EIA-748C, or as required by the contract.


1) **Notification of Non-Compliance.** If following a PM surveillance review, the contractor has not fully corrected the noted deficiencies despite offers of assistance from PM, has ignored contractual direction to take corrective action, or the results of the surveillance review indicate non-compliance with EIA-748C, PM may issue a Notice of Non-Compliance with EIA-748C, or as required by the contract, to the Contracting Officer and will note whether the contractor's EVMS certification has been withdrawn.



DOE O 413.3B – Appendix C Topical Areas – Cont'd

2) **Implementation Review.** An implementation review is a special type of surveillance performed at PM's discretion in lieu of a certification review when EVMS compliance is a requirement. This type of review extends the certification of a contractor's previously certified system. The implementation review must be conducted prior to CD-3 or at the latest within three months of construction mobilization. A contractor's certified system may be extended in the following situations:

- When a contractor adopts one of their existing certified EVMS for application under a new contract at the same or different site (sometimes referred to as Corporate Certification).
- From one project to another project after a period of system non-use.
- A previously certified system description to a significantly revised system description.
- From one certifying entity to another (meaning other Civilian Federal Agency or DoD to DOE) provided the contracting entity remains the same.
- When a new contractor adopts the previous contractor's existing certified system with minimal to no change in the system description, processes, or tools.




DOE O 413.3B – Appendix C Topical Areas – Cont'd

9. **Environment, Safety and Health Documentation Development.**
For projects involving Hazard Category 1, 2, or 3 nuclear facilities as defined in 10 CFR Part 830, Subpart B:

(1) Prior to CD-1, a CSDR is developed to:

- Document and establish a preliminary inventory of hazardous materials, including radioactive materials and chemicals;
- Document and establish the preliminary hazard categorization of the facility;
- Identify and analyze primary facility hazards and facility Design Basis Accidents;
- Provide an initial determination, based on preliminary hazard analysis, of safety class and safety significant structures, systems, and components;
- Include a preliminary assessment of the appropriate seismic design category for the facility itself as well as safety significant structures, systems, and components;
- Evaluate the security hazards that can impact the facility safety basis (if applicable); and
- Include a commitment to the nuclear safety design criteria of DOE O 420.1C (or proposed alternative criteria).

The FPD shall organize and lead the IPT. The IPT is an essential element in DOE's acquisition process and is involved in all phases of a project




DOE O 413.3B – Appendix C Topical Areas – Cont'd

2) At completion of the Preliminary Design Phase, Preliminary Safety and Design Results are developed to reflect more refined analyses based on the evolving design and safety integration activities during preliminary design. The Preliminary Safety and Design Results should include the results of process hazards analyses and confirm or adjust, as appropriate, the items included in the CSDR.

3) Prior to CD-2, a PDSA is prepared which updates and expands the safety information in the Preliminary Safety and Design Results and identifies and justifies any changes from the design approach described in the Preliminary Safety and Design Results. A plan to achieve operational readiness is prepared using the core requirements of DOE O 425.1D.

4) Prior to CD-4, a Documented Safety Analysis is developed based on information from the PDSA and the SER. Technical safety requirements are developed to document and establish specific parameters and requisite actions for safe facility operation.


5) An ORR or RA will be conducted in accordance with DOE O 425.1D.
For complete detail see 413.3B



DOE O 413.3B – Appendix C Topical Areas – Cont'd

10. **Integrated Project Team.**
The FPD shall organize and lead the IPT. The IPT is an essential element in DOE's acquisition process and is involved in all phases of a project. This team consists of professionals representing diverse disciplines with the specific knowledge, skills and abilities to support the FPD in successfully executing a project. The team size and membership may change as a project progresses from CD-0 to CD-4 to ensure that the necessary skills are always represented to meet project needs. Team membership may be full or part time, depending upon the scope and complexity of a project and the activities underway. **However, the identified personnel must be available to dedicate an amount of time sufficient to contribute to the IPT's success.** Refer to DOE G 413.3-18A for further clarification.

Qualified staff (including contractors) must be available in sufficient numbers to accomplish all contract and project management functions. Project staffing requirements should be based on a variety of factors, including project size and complexity, as well as the management experience and expertise of the project staff. Programs must use a methodology to determine the appropriate project team size and required skill sets. One such algorithm is detailed in DOE G 413.3-19. Regardless of the methodology used, once the appropriate staff size has been determined, programs should plan and budget accordingly.



DOE O 413.3B – Appendix C Topical Areas – Cont'd

The FPD and the team will prepare and maintain an IPT Charter that describes:

- Membership (must include the Contracting Officer);
- Responsibilities and authority;
- Leads (as appropriate);
- Meetings;
- Reporting; and
- Operating guidance.



Integrated Safety Management System / Key Performance Parameters / Lessons Learned Process

DOE O 413.3B – Appendix C Topical Areas – Cont'd

11. Integrated Safety Management System.
An Integrated Safety Management System (ISMS) must be in place to ensure that potential hazards are identified and appropriately addressed throughout the project (refer to DOE P 450.4A). It will be used to systematically integrate safety into management and work processes at all levels. The project management team will implement the following seven guiding principles:

- Line management responsibility for safety;
- Clear roles and responsibilities;
- Competence commensurate with responsibilities;
- Balanced priorities;
- For Hazard Category 1, 2, and 3 nuclear facilities, the CSDR must identify safety standards and requirements to include preliminary seismic design category for the facility itself as well as safety class and significant structures, systems, and components;
- Engineered controls tailored to the functions being designed or performed; and
- Tailoring should be applied to a project's ISMS to enable tasks to be managed at the appropriate levels enabling those closest to the task plan to assume responsibility for planning and performance. Refer to DOE P 470.1A for more information.

DOE O 413.3B – Appendix C Topical Areas – Cont'd

12. Key Performance Parameters.
A KPP is defined by CD-2 and is a characteristic, function, requirement or design basis that if changed would have a major impact on the system or facility performance, schedule, cost and/or risk. In some cases, a minimum KPP or threshold value should be highlighted for CD-4 (project completion) realizing in many instances full operational capabilities may take years to achieve. The minimum KPPs and facility mission must stay intact for the duration of the project since they represent a foundational element within the original PB. For NNSA projects, KPPs are also identified in the PRD. Additional details concerning the application of KPPs are provided in DOE G 413.3-5A for planning and performance. Refer to DOE P 470.1A for more information.

13. Lessons Learned Process.
 Lessons Learned and best practices should be captured throughout the continuum of a project. Within 90 days of CD-3 approval, up-front project planning and design lessons learned shall be submitted to PM. Likewise, project execution and facility start-up lessons learned shall be submitted within 90 days of CD-4 approval. Lessons learned reporting allows the exchange of information among DOE users in the context of project management.

DOE O 413.3B – Appendix C Topical Areas – Cont'd

14. Nuclear Facilities: Safety Design Strategy and Code of Record.
Early in the conceptual design phase, a SDS should be developed for Hazard Category 1, 2, and 3 nuclear projects. The SDS provides preliminary information on the scope of anticipated significant hazards and the general strategy for addressing those hazards. The SDS is updated throughout subsequent project phases and should contain enough detail to guide design on overarching design criteria, establish major safety structures, systems, and components, and identify significant project risks associated with the proposed facility relative to safety.

Consistent with this Order, DOE O 420.1C, and DOE-STD-1189-2016 for nuclear facilities, adequate resources shall be provided to develop a SDS and a Code of Record early in the design phase. The Code of Record shall be maintained throughout the CD process and for the remainder of the nuclear facility's life-cycle. The Code of Record shall serve as the management tool and source for the set of requirements that are used to design, construct, operate and decommission nuclear facilities over their lifespan.

The PB includes the entire project budget (total cost of the project that includes contingency) and represents DOE's commitment to Congress and OMB.

DOE O 413.3B – Appendix C Topical Areas – Cont'd

15. Performance Baseline.
 The PB, as established in the PEP, defines the TPC, CD-4 completion date, performance and scope commitment to which the Department must execute a project and is based on an approved funding profile. The PB includes the entire project budget (total cost of the project that includes contingency) and represents DOE's commitment to Congress and the OMB. The approved PB must be controlled, tracked and reported from the beginning to the end of a project to ensure consistency between the PEP, the PDS, and the Business Case (a requirement of OMB Circular A-11).

16. Planning and Scheduling.
 Projects shall develop and maintain an Integrated Master Schedule (IMS). The IMS shall be developed, maintained, and documented in a manner consistent with methods and the best practices identified in the Planning and Scheduling Excellence Guide, published by the National Defense Industrial Association, and the GAO's Schedule Assessment Guide (GAO-16-89C).

DOE O 413.3B – Appendix C Topical Areas – Cont'd

17. Project Definition Rating Index.
 The project team will perform comprehensive front-end project planning to an appropriate level before establishing a PB at CD-2. The PDRI model assists the IPT in identifying key engineering and design elements critical to project scope definition. PDRI is to be implemented and used for projects with a TPC of \$100M or greater, as appropriate. This will be accomplished by the FPD. While not mandated, it is strongly encouraged for use by Programs for projects with a TPC less than \$100M. See DOE G 413.3-12 for additional information.


18. Project Execution Plan.
The PEP is the core document for the management of a project. The FPD is responsible for the preparation of this document. It establishes the policies and procedures to be followed in order to manage and control project planning, initiation, definition, execution and transition/closeout, and uses the outcomes and outputs from all project planning processes, integrating them into a formally approved document. It includes an accurate reflection of how the project is to be accomplished, the minimum KPPs for CD-4, resource requirements, technical considerations, risk management, configuration management, and roles and responsibilities. A preliminary PEP is required to support CD-1. This document continues to be refined throughout the duration of a project and revisions are documented through the configuration management process. Key elements of a PEP are provided in DOE G 413.3-15.

DOE O 413.3B – Appendix C Topical Areas – Cont'd

19. Project Funding.

- Incremental Funding. Project budget requests should consider mitigating risks such as continuing resolutions (particularly for new starts), higher than anticipated project burn rate and affordability within the program's capital and operations budget portfolio.
- Funding Profiles. In approving the funding profile for completing the project, PMEs must determine that the proposed funding stream is affordable and executable within the program's capital and operations budget portfolio. Any changes to the approved funding profile that negatively impacts the project after CD-2 must be endorsed by the project's PME, who may not be the Program Budget Officer. Prior to endorsement by the PME, the CFO and PM will be notified of any proposed project funding profile changes so that the CFO can verify that the funding profile is covered within the President's budget.

An estimate of the required amount of PED funds to execute the planning and design portion of a project shall be included in the CD-1 documentation




DOE O 413.3B – Appendix C Topical Areas – Cont'd

19. **Project Funding – cont'd**

c. **Funding Documents.** All projects, except for MIE, will provide to the CFO and the PM a project funding document (inclusive of the PDS for line item projects) that clearly delineates the budget year funding request, prior year budget requests and appropriations, and future planned budget requests. **Consistent with current budget submission requirements, the PDS for line item projects will be included in the Department's Congressional budget submission.**

The project funding document (similar to PDS) for operating expense projects will be considered internal information for the CFO, PM, and appropriate senior leaders during the budget preparation process to document that project funds are being requested **consistent with the funding profile established at CD-2, or the latest BCP that was approved.**




DOE O 413.3B – Appendix C Topical Areas – Cont'd

19. **Project Funding – cont'd**

d. **Project Engineering and Design (PED) Funds.** To enhance fiscal insight and discipline for major system projects, **an estimate of the required amount of PED funds to execute the planning and design portion of a project (period from CD-1 to completion of the project's design) shall be included in the CD-1 documentation.**

For projects where the top-end range is less than \$100M, the use of PED funds shall be limited to a two-year duration, unless approved by the PME. The PMRC shall be notified of granted time extensions or waivers. **The estimate will be subject to applicable independent reviews.**

e. **Align Priorities to Program Appropriations.** Each program office shall **develop an integrated capital asset project priority list as a corporate tool to enable DOE leadership to optimize limited budget resources.** The priority list at least annually and should rank mission needs that are achieved by each capital asset project and identify project drivers, internal and external factors for ranking the projects. The prioritization should be reflected in the annual fiscal guidance.




DOE O 413.3B – Appendix C Topical Areas – Cont'd

20. **Project Reporting, Assessments and Progress Reviews.**

a. **Project Reporting.** PARS II is the central repository for key Departmental-level project information. PARS II enables receipt of cost and schedule data in the format specified in the DOE version of the IPMR to ensure consistency across the federal government and deploy improved cost and schedule analysis tools. **Contractor will upload in PARS II the required project performance data at the lowest element of cost level in the specified format.**

The Program Offices and FPDs will ensure that project data is uploaded monthly into PARS II (including EVMS data provided directly into PARS II from contractor's systems after CD-2). **Approval of CD-0 initiates a requirement for project status reporting. This reporting continues through completion of the PMB for all projects with a TPC greater than \$50M.** The PSO will submit key project documentation such as CD and BCP approval memoranda to PM within five business days of document approval.

At CD-2, continuing through completion of the PMB, projects with a TPC greater than \$50M must report project performance in PARS II by the last workday every month.




DOE O 413.3B – Appendix C Topical Areas – Cont'd

20. **Project Reporting, Assessments and Progress Reviews – cont'd**

At CD-2 and continuing through completion of the PMB, projects with a TPC greater than \$50M must report project performance in PARS II no later than the last workday of every month. The data must be current as of the closing of the previous month's accounting period.

The information and earned value data in PARS II must accurately reflect current project status and provide acceptable forecasts to facilitate project management and decision-making processes. Accordingly:

- **The FPD must assure project cost and schedule performance reflects reality.** Early warning indicators are essential. **Monthly estimates at completion (EACs) are a must, including a separate EAC, or forecasted TPC, provided by the FPD.**
- **The contractor must be held accountable for providing timely, accurate, reliable and actionable project and contractor cost, schedule, performance, risk, and forecast data, reports and information.** The IPT must be accountable for its oversight and validation of the data.
- **Contracts should be structured so as to minimize cost overrun exposure.** When significant PB cost BCPs occur that generate a new TPC, the FPD and contracting officer shall work together to consider a revised cost share proposition moving forward. **In addition, the FPD and contracting officer shall work together to ensure the contracts include appropriate requirements for complete, accurate and timely reporting with appropriate requirements analysis to support the contractor's monthly estimates of project completion cost and schedule.**




DOE O 413.3B – Appendix C Topical Areas – Cont'd

20. **Project Reporting, Assessments and Progress Reviews – cont'd**

b. **Project Assessments.** **Following the upload of a contractor's monthly performance data, the FPDs have until the third business day of the following month to accomplish their assessment.** The Program Managers have until the sixth business day and PM until the ninth business day to provide their assessment and to compile the monthly project status report. PM will coordinate the report with the Programs and on the 25th business day, forward the report to the Deputy Secretary.

Project performance assessments shall be determined through quantitative and qualitative methods. **Elements to be reviewed include, but are not limited to EVMS data, contractor's monthly reports, acquisition management practices, risk management status, EIR/IPR/TIPR/Project Peer Reviews, site visits, staffing assessments, budget submittals, as well as discussions with the IPT members.** PM will provide project assessments for all capital asset projects in its monthly reports to the Deputy Secretary. Ratings shall be assessed against the current approved PB:

- **Green** – Project is expected to meet its current PB.
- **Yellow** – Project is potentially at risk of not meeting an element of the current PB.
- **Red** – Project is highly at risk of requiring a change to the PB by the PME or is not being executed within the AS and PEP.



DOE O 413.3B – Appendix C Topical Areas – Cont'd

20. **Project Reporting, Assessments and Progress Reviews – cont'd**

b. **Project Progress Reviews.** QPRs must be conducted with the applicable PME or their designee. Participation by the PME is strongly encouraged at all QPRs. However, when it is not possible, the PME can delegate the review. **In no case should it be delegated beyond two consecutive quarters for projects post CD-2.** The CE may delegate QPRs for Major System Projects to the Under Secretaries. PM must be provided all QPR reports and invited to participate in QPRs for all projects with a TPC greater than or equal to \$100M. Also, PM will serve as Secretariat for CE QPRs.



Mission Validation Independent Review / validates the mission need and the ROM cost range

DOE O 413.3B – Appendix C Topical Areas – Cont’d

21. Project Scope.
Capital asset project scope determinations shall adhere to Federal statutes, regulations, policy, and guidance. **Specifically, determinations shall comply with the Office of Management and Budget’s Circular A-11 and associated Capital Programming Guide.** Capital asset project decisions shall be made based on clearly defined scope and the nature and type of work to be completed and shall include all the project-specific work scope needed to achieve a complete and usable asset and accomplish the defined mission need using proper project segmentation or project phasing. The cost of operational activities that occur solely to support accomplishment of the capital asset project between CD-0 and CD-4 are to be included in the project’s TPC. Refer to DOE WBS Handbook.

22. Quality Assurance.
Quality Assurance begins at project inception and continues through all phases of the project. The FPD is responsible for a Quality Assurance Program (QAP) for the project and all applicable QA requirements must be addressed. Apply ASME NQA-1-2008 (Edition) and NQA-1a-2009 (Addenda) for Hazard Category 1, 2, or 3 nuclear facilities. **The key elements of a QAP are provided in DOE O 414.1D and 10 CFR Part 830, Subpart A. (See also DOE G 413.3-2.)**

DOE O 413.3B – Appendix C Topical Areas – Cont’d

23. Reviews.
Reviews are an important project activity and must be planned as an integral part of the project and tailored appropriately to project risk, complexity, duration and CD or phase. Refer to DOE G 413.3-9 for more information. **The following is a summary of key reviews organized by CD.**

a. Prior to CD-0.

1) Mission Validation Independent Review.
A Mission Validation Independent Review, performed by the PSO, is a limited review prior to CD-0 for Major System Projects. **It validates the mission need and the ROM cost range that is provided, in part, to properly designate the appropriate PME.** A Value Study may also be conducted, as appropriate, to assist in CD-0. Refer to DOE G 413.3-17.

2) Mission Need Statement Document Review.
PM will review the MNS Document and provide a recommendation to the PSO for projects with a TPC greater than or equal to \$100M. The review shall be completed within 10 days after the submission for Non-Major System Projects and within 25 days for Major System Projects.

DOE O 413.3B – Appendix C Topical Areas – Cont’d

23. Reviews – Cont’d

a. Prior to CD-0 – cont’d

3) Independent Cost Review.
For Major System Projects, or for projects as designated by the CE, PM will conduct an ICR. **This review validates the basis of the ROM cost range and provides an assessment of whether the range reasonably bounds the alternatives to be analyzed in the next project phase.** It also determines the PME authority designation.

b. Prior to CD-1.

1) Acquisition Strategy Review.
Acquisition Strategies for Major System Projects must be sent to the ESAAB Secretariat for review by PM prior to scheduling CD-1 decisional briefings. **The FPD and CO must concur with the AS prior to the PM review.** Within 10 days upon receipt, PM will provide a recommendation to the appropriate PSO who holds approval authority. Approval of the AS does not constitute approval of the AP. The AP must be submitted for review and approval in accordance with established procurement procedures including DOE Acquisition Guide, Chapter 7.1.

Conceptual Design Review / Technology Readiness Assessment / Independent Cost Estimate and/or Independent Cost Review

DOE O 413.3B – Appendix C Topical Areas – Cont’d

23. Reviews – Cont’d

b. Prior to CD-1 – cont’d

2) Independent Project Review.
For Hazard Category 1, 2, and 3 nuclear facilities, the PSO will conduct an IPR to ensure early integration of safety into the design process. The review must: **1) ensure that safety documentation is complete, accurate and reliable for entry into the next phase of the project; 2) evaluate whether the preferred alternative process and facility design, and corresponding safety analyses, are sufficiently detailed to identify any safety controls that, because of cost, maintainability, complexity or other limiting characteristics, could significantly impact the decision to select the preferred alternative; and 3) validate that the IPT charter has identified appropriate functions, roles and responsibilities for members needed to support nuclear safety, and that the IPT members supporting nuclear safety are appropriately qualified, and have the availability to meet their responsibilities. The PSO approval of IPRs, specified in Appendix A, Table 2.1 means that the Program Office and FPD jointly request the review, establish the review scope and schedule, and select a team leader.**

Note: CNS or CDNS concurrence, as appropriate, is required for reviews of projects that must implement DOE-STD-1189-2016. The team leader is the approval authority for the review plan (including the Criteria and Review Approach Documents) and for the final review report.

DOE O 413.3B – Appendix C Topical Areas – Cont’d

23. Reviews – Cont’d

b. Prior to CD-1 – cont’d

3) Conceptual Design Review.
Conceptual Design Review must be conducted for all projects and involve reviewers external to the project using a formalized, structured approach to ensure that the reviews are comprehensive, objective and documented.

4) Technology Readiness Assessment.
For Major System Projects or first-of-a-kind engineering endeavors, the IPT shall complete a TRA and Technology Maturation Plan, as appropriate. These assessments are also encouraged for lower cost projects where new technologies may exist.

5) Independent Cost Estimate and/or Independent Cost Review.
For projects with a TPC greater than or equal to \$100M, PM will develop an ICE and/or conduct an ICR, as they deem appropriate. **This review validates the basis of the preliminary cost range for reasonableness and executability. It also includes a full accounting of life cycle costs to support the alternative selection process and budgetary decisions.**

DOE O 413.3B – Appendix C Topical Areas – Cont’d

23. Reviews – Cont’d


c. Prior to CD-2.

2) Technical Independent Project Review.
For Hazard Category 1, 2, and 3 nuclear facilities, a TIPR will be performed to ensure that safety is effectively integrated into design and construction. The TIPR must: **1) ensure that safety documentation is complete, accurate and reliable** for entry into the next phase of the project; and **2) evaluate the IPT** to ensure that appropriate team member functions to support nuclear safety during final design have been established, and appropriately qualified team members have been selected and have needed availability to address nuclear safety-related matters during final design.

Completion of the TIPR is required at or near the completion of preliminary design, and prior to the start of any subsequent reviews (including EIRs) and is required prior to CD-2 approval. The PSO approval of TIPRs, specified in Appendix A, Table 2.2 means that the Program Office and FPD jointly request the review, establish the review scope and schedule, and select a team leader.

CNS or CDNS concurrence in CD-2 approval is required for reviews of projects that must implement DOE-STD-1189-2016. The team leader is the approval authority for the review plan (including the Criteria and Review Approach Documents) and for the final review report.

A Performance Baseline Validation Review is required to provide reasonable assurance that the project can be successfully executed




DOE O 413.3B – Appendix C Topical Areas – Cont'd

23. Reviews – Cont'd

c. Prior to CD-2.

3) Performance Baseline Validation Review.
A Performance Baseline Validation Review is required to provide reasonable assurance that the project can be successfully executed. IPRs are required to validate the PB for projects with a TPC less than \$100M. The PME may request an EIR in lieu of an IPR through PM, and shall do so if the PME has no PMSO to perform the review. For all projects with a TPC greater than or equal to \$100M, PM will conduct an EIR and develop an ICE in support of the PB validation. Findings resulting from project reviews must be addressed by the IPT in their corrective action plan and expeditiously resolved. Follow-up reviews to validate finding resolution may be required at the discretion of the reviewing entity.



DOE O 413.3B – Appendix C Topical Areas – Cont'd

23. Reviews – Cont'd


c. Prior to CD-2.

4) Project Definition Rating Index Analysis.
For projects with a TPC greater than \$100M, the FPD shall conduct a PDRI Analysis. Such analyses are also encouraged for projects with a TPC less than \$100M.

5) Technology Readiness Assessment.
For Major System Projects or first-of-a-kind engineering endeavors, the IPT shall complete a TRA and Technology Maturation Plan, as appropriate. These assessments are also encouraged for lower cost projects where new technologies may exist.

6) Preliminary Design Review.
Preliminary Design Review must be conducted for all projects and involve reviewers external to the project using a formalized, structured approach to ensure that the reviews are comprehensive, objective and documented.

7) Final Design Review.
Final design review must be conducted for all Hazard Category 1, 2, and 3 nuclear facilities and involve reviewers external to the project using a formalized, structured approach to ensure that the reviews are comprehensive, objective and documented.



DOE O 413.3B – Appendix C Topical Areas – Cont'd

23. Reviews – Cont'd

d. Prior to CD-3.

1) Construction or Execution Readiness Review.
 An EIR must be performed by PM on Major System Projects to verify construction or execution readiness.


2) Independent Cost Estimate.
 For projects with a TPC greater than or equal to \$100M, PM will develop an ICE.

3) EVMS Certification Review.
 For contracts where there are applicable projects with a TPC greater than \$100M, PM must conduct the certification review.

4) Technology Readiness Assessment.
 For Major System Projects where a significant critical technology element modification occurs subsequent to CD-2, conduct a TRA, as appropriate.

5) Final Design Review.
 Final Design Review must be conducted for all non-nuclear facilities and less than Hazard Category 3 nuclear facilities and involve reviewers external to the project using a formalized, structured approach to ensure that the reviews are comprehensive, objective and documented.

Project Peer Reviews...There should be no contractual or budgetary impediments to accomplishing these reviews




DOE O 413.3B – Appendix C Topical Areas – Cont'd

23. Reviews – Cont'd

e. Prior to CD-4.

1) Operational Readiness Review or Readiness Assessment.
 Conduct an ORR or RA for Hazard Category 1, 2, and 3 nuclear facilities in accordance with DOE O 425.1D.


2) Readiness to Operate Assessment.
 For non-nuclear projects, conduct a formal assessment of the project's readiness to operate, as appropriate. Determine the basis for DOE acceptance of the asset and if the facility or area can be occupied from both a regulatory and work function standpoint. Establish a beneficial occupancy/utilization date for the facility and/or equipment.



DOE O 413.3B – Appendix C Topical Areas – Cont'd

23. Reviews – Cont'd

f. Project Peer Reviews.
 These focused, in-depth reviews are conducted by non-advocates (Federal and M & O or other contractor experts) and support the design and development of a project. For projects \$100M or greater (or lower as deemed appropriate by the Under Secretaries), Project Assessment Offices that have direct line of responsibility to the appropriate Under Secretary shall conduct a Project Peer Review between CD-0 and CD-1, annually between CD-1 and CD-2, at least annually between CD-2 and CD-4 and more frequently for the most complex projects or those experiencing performance challenges. The reviews should be performed by peers (with relevant experience and expertise) independent of the project, to evaluate technical, managerial, cost, scope and other aspects of the project, as appropriate. Each Under Secretary shall ensure that the peer reviews have independence from line management and, to the greatest extent possible, use experts who are familiar with the projects to ensure continuity for future reviews.



DOE O 413.3B – Appendix C Topical Areas – Cont'd

23. Reviews – Cont'd

f. Project Peer Reviews – cont'd
The review teams will be established with the Department's most talented project, contract and technical staff from across the complex. This includes both Federal and contractor personnel from within and across Program Offices, which will benefit from this cross-fertilization by learning from each other.
There should be no contractual or budgetary impediments to accomplishing these reviews, which are fundamental to the professional development of each and every member of both the project team and the review team. The knowledge and lessons learned that our project management professional's gain with each review is invaluable. Project management professional development and departmental knowledge management is the ultimate result; enhancements to project execution performance over time is the by-product. Indirect accounts at the contributing sites should cover these allowable costs.

Risk assessments are started as early in the project life-cycle as possible / should identify critical technical, performance, schedule and cost risks

DOE O 413.3B – Appendix C Topical Areas – Cont’d

24. Risk Management
Risk Management is an essential element of every project and must be analytical, forward looking, structured and continuous. Risk assessments are started as early in the project life-cycle as possible and should identify critical technical, performance, schedule and cost risks. Once risks are identified and prioritized, sound risk mitigation strategies and actions are developed and documented in the Risk Register. Post CD-1, the risk register (including new risks) should be evaluated at least quarterly.
Risks and their associated confidence levels are dependent on multiple factors such as complexity, technology readiness and strength of the IPT. Risks for all capital asset projects should be analyzed using a range of 70-90% confidence level upon baselining at CD-2 and reflected in funded contingency, budgetary requests and funding profiles. If a project has a PB change, FPDs should consider reanalyzing the risks at a higher confidence level and then reflecting this in budgetary requests and funding profiles. Additional risk management information is provided in DOE G 413.3-7A.

DOE O 413.3B – Appendix C Topical Areas – Cont’d

25. Safeguards and Security
Prior to CD-1, general safeguards and security requirements for the recommended alternative and preliminary identification of alternatives (including facility design and the incorporation of safeguards and security technologies) must be made and these alternatives evaluated with respect to their impact on mission needs, satisfaction of other requirements (such as safety requirements) and other cost considerations. This input becomes part of the conceptual design requirements for further development.
Prior to CD-1, a Preliminary Security Vulnerability Assessment must be conducted that accounts for the set of applicable safeguards and security requirements, evaluates the methods selected to satisfy those requirements and addresses any potential risk acceptance issues. The PEP and the PB must be reviewed to ensure that cost, schedule, and integration aspects of safeguards and security are appropriately addressed, all feasible risk mitigation has been identified and concerns for which explicit line management risk acceptance will be required are appropriately supported.
Prior to CD-3, a final Security Vulnerability Assessment Report should be issued addressing all the safeguards and security requirements of the project. The project requirements should be satisfied by the facility design or the proposed operational features.

DOE O 413.3B – Appendix C Topical Areas – Cont’d

26. Site Development Planning
Projects including new construction or modifications to real property assets shall be included in the site’s Ten Year Site Plan and must provide the necessary documentation to establish a property record in the Department’s Facilities Information Management System in accordance with DOE O 430.1C.

27. Tailoring.
a. **General.**
Tailoring is an element of the acquisition process and must be appropriate considering the risk, complexity, visibility, cost, safety, security and schedule of the project. Tailoring must be identified as early as possible prior to the impacted CD and must be approved by the PME. In the Tailoring Strategy or the PEP, the FPD will identify those areas in which a project is planned to be tailored as well as an explanation and discussion of each tailored area.

Tailoring does not imply the omission of requirements and does not apply to nuclear safety requirements

DOE O 413.3B – Appendix C Topical Areas – Cont’d

27. Tailoring – cont’d
a. **General – cont’d**
Tailoring does not imply the omission of requirements in the acquisition process or other processes that are appropriate to a specific project’s requirements or conditions.
Tailoring may involve consolidation or phasing of CDs, substituting equivalent documents, graded approach to document development and content, concurrency of processes, or creating a portfolio of projects to facilitate a single CD or AS for an entire group of projects. Tailoring may also include adjusting the scope of IPRs and EIRs, delegation of acquisition authority and other elements. Major tailored elements such as consolidating or phasing CDs or delegation of PMEs should be specified in the PEP or the Tailoring Strategy.
Tailoring does not apply to nuclear safety requirements, which use a “graded approach” as prescribed in 10 CFR Part 830, Nuclear Safety Management. Details on developing a tailoring approach that could be applied are provided in DOE G 413.3-15.

DOE O 413.3B – Appendix C Topical Areas – Cont’d

27. Tailoring – cont’d
b. **Phasing**
Generally, a CD would not be split and CD-2 is never split. For some projects, it may be appropriate to phase the work (into smaller, related, complete and useable projects) and split or phase the CD. In those instances, it may be appropriate to garner CD-0 and CD-1 approvals for all the smaller projects collectively and simultaneously. Subsequently, each smaller project must have its own distinct performance baseline (CD-2) with clearly defined and documented technical scope, cost, schedule and funding profile including consideration for all applicable contingencies.

See additional detail in 413.3B

DOE O 413.3B – Appendix C Topical Areas – Cont’d

27. Tailoring – cont’d
c. **Environmental Management Cleanup Projects**
EM Cleanup Projects are frequently the antithesis of construction projects in that EM is deactivating, decommissioning, remediating, stabilizing and disposing (also known as Environmental Restoration) versus constructing. These projects are conducted under a variety of regulatory processes and site-specific cleanup agreements which are legally binding and specify the process, end states, decision points and approvals required. The TRAs plays an important role in determining the solution. For these projects, the performance and scope parameters and start/end dates are based on negotiated terms with Federal and/or State regulatory agencies. As a result of this variability, it is not possible to draw a single crosswalk to the traditional construction project that would be applicable to all EM Cleanup Projects. Hence, a tailored approach is necessary for each project. As such, the FPD will submit a Tailoring Strategy, which may be included in the PEP, to the PME for approval. For demolition projects performed by the EM, Appendix D replaces Appendix A and modifies applicable elements in Appendices B and C. See DOE G 413.3-15 for additional guidance.

Design-Build is a project delivery method whereby a single contract is awarded for both design and construction

DOE O 413.3B – Appendix C Topical Areas – Cont’d

27. Tailoring – cont’d

d. **Design-Build**

Design-Build is a project delivery method whereby a single contract is awarded for both design and construction. Design-Build is normally used most successfully with projects that have well-defined requirements with limited complexity and risks. Example projects include road building, administrative facilities and/or replication of previously accomplished projects. The nuclear safety requirements of this Order will be fully implemented for defense nuclear facilities.

1) **The Design-Build approach requires the development of a functional design and clearly stated operating requirements** that provide sufficient information to allow prospective contractors to prepare bids or proposals.

It also allows the flexibility to implement innovative design and construction approaches, VE, and other cost and time savings initiatives. The overall objective of the Design-Build approach is to:

DOE O 413.3B – Appendix C Topical Areas – Cont’d

27. Tailoring – cont’d

d. **Design-Build – cont’d**

- Enhance efficiencies in project design integration into construction execution;
- Reduce the total cost to the Department; and
- Deliver projects faster than by using the traditional Design-Bid-Build approach.

2) **Since the requirements are well-defined early in the process and much of the cost and schedule information and key design criteria are known, CD-1, CD-2 and/or even CD-3 may be accomplished simultaneously.** Essentially, in requesting a simultaneous approval, CD-1/2, CD-1/2/3 or CD-2/3, the IPT is asserting that:

- There is no advantage to the Department of further evaluation of alternatives;
- The project functions and requirements are well known; and
- A cost and schedule baseline can be established.

DOE O 413.3B – Appendix C Topical Areas – Cont’d

27. Tailoring – cont’d

e. **Long-Lead Procurement**

CD-3A may be needed for long-lead item procurement. While there is potential risk in procuring equipment before the design is complete, the potential schedule improvement may be significant and more than compensate for the risk. If the long-lead item is nuclear safety-related or nuclear safety-related equipment, safety document maturity must also be considered (refer to DOE-STD-1189-2016 and DOE-STD-1104-2016). Procurement of vendor engineering designs, for example, greatly reduces the risk of incomplete or incorrect final designs that would otherwise require rework and potentially impact cost and schedule. The need to phase CD-3 should not be confused with minor, early activities that are necessary and generally performed prior to CD-3. Activities such as site preparation work, site characterization, limited access, and safety and security issues (i.e., fences) are often necessary prior to CD-3, and may be pursued as long as project documents such as a PDS requesting construction or PED funds to procure the long-lead items and funding approvals are in place. **If CD-3A is anticipated, the need for this decision and the process should be documented in the PEP or Tailoring Strategy.**

Technology Readiness Assessment / The TRA model evaluates technology maturity using the Technology Readiness Level (TRL) scale

DOE O 413.3B – Appendix C Topical Areas – Cont’d

28. Technology Readiness Assessment

The TRA model evaluates technology maturity using the Technology Readiness Level (TRL) scale. TRAs and associated Technology Maturation Plans are used as a project management tool to reduce the technical and cost risks associated with the introduction of new technologies. Where technological readiness is a significant concern, TRAs should be considered for alternatives under consideration.

Major System Projects, or first-of-a-kind engineering endeavors, must be assessed prior to each CD using the Technology Readiness Assessment and should achieve the following minimum Technology Readiness Level (TRL) scores for each critical technology item or system as determined by an independent review team outside of the project team before that CD can be approved. The higher the TRL at CD-2, the lower the risk to the project. The PME must provide justification to the ESAAB, if pursuing a TRL less than 7, at CD-2, which in turn will notify the CE. The following represents the minimum TRL at each CD: CD-1: TRL 4 / CD-2: TRL 7

DOE O 413.3B – Appendix C Topical Areas – Cont’d


28. Technology Readiness Assessment – cont’d

For Major System Projects where new critical technologies are being deployed, the TRA shall be conducted and the associated Technology Maturation Plan developed prior to CD-2. On those projects where a significant critical technology element modification occurs subsequent to CD-2, conduct another TRA prior to CD-3. It is strongly encouraged for use by the PME for projects with a TPC less than \$750M. See DOE G 413.3-4A for additional information.

washington river protection solutions
an amentum-led company

Department of Energy Project Management
413.3B – Attachment 2 “Definitions”


Project Management Programs



September 2022

NOTES:
1. PED funds can be used after CD-3 for design.
2. Operating Funds may be used prior to CD-4 for transition, startup, and training costs.


Baseline. A quantitative definition of cost, schedule and technical performance that serves as a base or standard for measurement and control



DOE O 413.3B – Attachment 2 Definitions


DEFINITIONS

- 1. Acquisition Plan.** The document that facilitates attainment of the acquisition objectives. **The plan must identify:** those **milestones** at which decisions should be made; all the **technical, business, management;** and other significant **considerations** that will control the acquisition including, but not limited to, market research, competition, contract type, source selection procedures and socio-economic considerations.
- 2. Acquisition Strategy.** A **high-level business** and **technical management approach** designed **to achieve project objectives** within **specified resource constraints** with recognition of key project risks and the strategies identified to handle those risks. It is the framework for planning, organizing, staffing, controlling, and leading a project. It provides a master schedule for activities essential for project success, and for formulating functional strategies and plans.
- 3. Baseline.** A **quantitative definition of cost, schedule** and **technical performance** that serves **as a base or standard for measurement and control during the performance** of an effort; the established plan against which the status of resources and the effort of the overall program, field program(s), project(s), task(s), or subtask(s) are measured, assessed and controlled. **Once established, baselines are subject to change control discipline.**



DOE O 413.3B – Attachment 2 Definitions – Cont'd


- 4. Baseline Change Proposal.** A document that provides a complete description of a proposed change to an approved performance baseline, including the resulting impacts on the project scope, schedule, design, methods, and cost baselines.
- 5. Beneficial Occupancy.** Stage of construction of a building or facility, before final completion, at which its user can occupy it for the purpose it was constructed. Beneficial occupancy does not imply that a project has reached CD-4.
- 6. Best Practices.** An activity or procedure that has produced outstanding results in another situation and could be adapted to improve effectiveness and efficiency in a current situation.



DOE O 413.3B – Attachment 2 Definitions – Cont'd


- 7. Capital Assets.** Capital assets are **land, structures, equipment** and **intellectual property**, which are used by the Federal Government **and** have an estimated **useful life of two years or more**. Capital assets exclude items acquired for resale in the ordinary course of operations or held for the purpose of physical consumption such as operating materials and supplies. **Capital assets may be acquired** in different ways: **through purchase, construction, or manufacture;** through a **lease-purchase** or other **capital lease**, regardless of whether title has passed to the Federal Government; or through exchange. **Capital assets include the environmental remediation of land to make it useful, leasehold improvements and land rights; assets owned by the Federal Government** but located in a foreign country or held by others (such as federal contractors, state and local governments, or colleges and universities); and assets whose ownership is shared by the Federal Government with other entities.
- 8. Capital Asset Project.** A project with **defined start and end points** required in the acquisition of capital assets. The project acquisition **cost of a capital asset includes both its purchase price and all other costs incurred to bring it to a form and location suitable for its intended use.** It is **independent of funding type.** It **excludes operating expense funded activities such as repair, maintenance or alterations** that are part of **routine operations and maintenance functions.**

Code of Record. A set of design and operational requirements, in effect at the time a facility or item of equipment was designed and accepted by DOE




DOE O 413.3B – Attachment 2 Definitions – Cont'd

- 9. CD-0, Approve Mission Need.** Approval of CD-0 formally establishes a project and begins the process of **conceptual planning and design** used to develop **alternative concepts and functional requirements.** Additionally, CD-0 approval allows the Program to **request PED funds** for use in preliminary design, final design and baseline development.
- 10. CD-1, Approve Alternative Selection and Cost Range.** CD-1 approval marks the completion of the project **Definition Phase and the conceptual design.** **Approval of CD-1 provides the authorization to begin the project Execution Phase** and allows PED funds to be used.
- 11. CD-2, Approve Performance Baseline.** CD-2 approval marks the **approval of the performance baseline** and requires the completion of preliminary design for all projects. It also requires the completion of final design for Hazard Category 1, 2, and 3 nuclear facilities. It is the first major milestone in the project Execution Phase. **Approval of CD-2 authorizes submission of a budget request for the TPC.**



DOE O 413.3B – Attachment 2 Definitions – Cont'd

- 12. CD-3, Approve Start of Construction.** CD-3 provides **authorization to complete all procurement and construction and/or implementation activities and initiate all acceptance and turnover activities.** Approval of CD-3 authorizes the project to commit all their sources necessary, within the funds provided, to execute the project.
- 13. CD-4, Approve Start of Operations or Project Completion.** CD-4 approval **marks the achievement of the completion criteria** (i.e., KPPs) defined in the PEP (or in the PRD, for NNSA projects), and if applicable, subsequent approval of transition to operations.
- 14. Change Control.** A process that **ensures changes** to the approved baseline are properly **identified, reviewed, approved,** implemented and tested and documented.



DOE O 413.3B – Attachment 2 Definitions – Cont'd

- 15. Code of Record.** A set of **design and operational requirements,** including Federal and state laws **in effect at the time a facility or item of equipment was designed and accepted by DOE.** It is (i) initiated during the conceptual design phase, placed under configuration control to ensure it is updated to include more detailed design requirements as they are developed during preliminary design, (ii) controlled during final design and construction with a process for reviewing and evaluating new and revised requirements to determine their impact on project safety, cost and schedule before a decision is taken to revise the Code of Record, and (iii) maintained and controlled through facility decommissioning. **The Code of Record may be defined in contracts, Standards or Requirements.**
- 16. Conceptual Design.** The **Conceptual Design process requires a mission need** as an input. It is the exploration of concepts, specifications and designs for meeting the mission needs, and the **development of alternatives** that are technically viable, affordable and sustainable. The conceptual design provides sufficient detail to produce a more refined cost estimate range and to evaluate the merits of the project.



Contractor Requirements Document - DOE document that identifies requirements that the prime contractor's project management system must satisfy

DOE O 413.3B – Attachment 2 Definitions – Cont'd

17. **Confidence Level.** The likelihood – expressed as a percentage – that an occurrence will be realized. The higher the confidence level, the higher the probability of success.
18. **Configuration Management.** The technical and administrative direction and surveillance actions taken to identify and document the functional and physical characteristics of a configuration item; to control changes to a configuration item and its characteristics; and to record and report change processing and implementation status.
19. **Constructability Review.** A technical review to determine the extent to which the design of a structure facilitates ease of construction, subject to the overall requirements for the completed form.
20. **Contractor Requirements Document.** The DOE document that identifies the requirements that the prime contractor's project management system must satisfy (Attachment 1).

DOE O 413.3B – Attachment 2 Definitions – Cont'd

21. **Contingency.** The portion of the project budget that is available for risk uncertainty within the project scope, but outside the scope of the contract. Contingency is budget that is not placed on the contract and is included in the TPC. Contingency is controlled by Federal personnel as delineated in the PEP.
22. **Corporate Certification.** A corporate certification exists when a contractor adopts one of their existing certified EVMS in its entirety for application under a new contract, regardless of location. The EVMS under the corporate certification must remain intact in all aspects to that originally certified and will be validated by an EVMS Surveillance.
23. **Critical Decision.** A formal determination made by the CE or PME at a specific point during the project that allows the project to proceed to the next phase or CD.
24. **Critical Path.** Those series of tasks that define the longest durations of the project. Each task on the critical path is a critical task and must finish on time for the entire project to finish on time.

DOE O 413.3B – Attachment 2 Definitions – Cont'd

25. **Deactivation.** The process of placing a facility in a stable and known condition including the removal of hazardous and radioactive materials to ensure adequate protection of the worker, public health and safety, and the environment, thereby limiting the long-term cost of surveillance and maintenance. Actions include the removal of fuel, draining and/or de-energizing nonessential systems, removal of stored radioactive and hazardous materials, and related actions. Deactivation does not include all decontamination necessary for the dismantlement and demolition phase of decommissioning, e.g., removal of contamination remaining in the fixed structures and equipment after deactivation.
26. **Decommissioning.** Takes place after deactivation and includes surveillance and maintenance, decontamination and/or dismantlement. These actions are taken at the end of the life of a facility to retire it from service with adequate regard for the health and safety of workers and the public and for the protection of the environment. The ultimate goal of decommissioning is unrestricted release or restricted use of the site.
27. **Decontamination.** The removal or reduction of residual chemical, biological, or radiological contaminants and hazardous materials by mechanical, chemical or other techniques to achieve a stated objective or end condition.

Earned Value Management. A project performance method that utilizes an integrated set of performance measurements (scope, schedule, and budget)

DOE O 413.3B – Attachment 2 Definitions – Cont'd

28. **Demolition.** Destruction and removal of physical facilities or systems.
29. **Design Authority (for nuclear facilities only).** The engineer designated by the PME to be responsible for establishing the design requirements and ensuring that design out put documentation appropriately and accurately reflect the design basis. The Design Authority is responsible for design control and ultimate technical adequacy of the design process. These responsibilities are applicable whether the process is conducted fully in-house, partially contracted to outside organizations, or fully contracted to out side organizations. The Design Authority may delegate design work, but not its responsibilities.
30. **Design-Bid-Build.** A project delivery method whereby design and construction are separate contracts.
31. **Design-Build.** A project delivery method whereby design and construction contracts are combined. It is important that specific flow down requirements specified in requests for proposals to subcontractors, especially for firm fixed-price subcontracts, to insure implementation of the principles from this Order for effective performance measurement of the subcontractors' scope of work.


DOE O 413.3B – Attachment 2 Definitions – Cont'd

32. **Design Review.** A formal and documented management technique used primarily to conduct a thorough evaluation of a proposed design in order to determine whether or not the proposed design meets the project requirements set forth by the customer, as well as to determine whether the proposed design will be fully functional.
33. **Deviation.** Occurs when the TPC, CD-4 completion date, or performance and scope parameters, defined by the approved PB at CD-2, cannot be met.
34. **Directed Change.** A change caused by some DOE policy directives (such as those that have force and effect of law and regulation), regulatory, or statutory action and is initiated by entities external to the Department, to include external funding reductions.
35. **Dismantlement.** The disassembly or demolition and removal of any structure, system or component during decommissioning and satisfactory interim or long-term disposal of the residue from all or portions of a facility.

DOE O 413.3B – Attachment 2 Definitions – Cont'd


36. **Disposal.** Final placement or destruction of toxic, radioactive, or other waste, surplus or banned pesticides or other chemicals, polluted soils and drums containing hazardous materials from removal actions or accidental releases. Disposal may be accomplished through use of approved, secure, regulated landfills, surface impoundments, landfarming, deep well injection or incineration.
37. **Disposition.** Those activities that follow completion of program missions, including but not limited to, preparation for reuse, surveillance, maintenance, deactivation, decommissioning, and long-term stewardship. DOE O 430.1C provides implementation guidance for requirements specific to the disposition and long-term stewardship of contaminated, excess facilities.
38. **Earned Value.** The budgeted value of work actually accomplished in a given time. Simply defined, Earned Value represents the value of work accomplished during the period.
39. **Earned Value Management.** A project performance method that utilizes an integrated set of performance measurements (e.g., scope, cost and schedule) to assess and measure project performance and progress, and estimate cost and schedule impacts at completion.

Estimate-At-Completion. Actual cost of work completed to date plus the predicted costs and schedule for finishing the remaining work




DOE O 413.3B – Attachment 2 Definitions – Cont'd

40. **Earned Value Management System.** An integrated set of policies, procedures and practices to objectively track true performance on a project or program. EVMS represents an integration methodology that is able to provide an early warning of performance problems while enhancing leadership decisions for successful corrective action.
41. **Environmental Remedial Action Plan.** Summarizes the remedial alternatives presented in the analysis of the feasibility study and identifies the preferred alternative and the rationale for selecting the preferred alternative.
42. **EVMS Certification.** The determination that a Contractor's EVMS, on all applicable projects, is in full compliance with EIA-748C, or as required by the contract, and in accordance with FAR Subpart 52.234-4, EVMS.
43. **EVMS Surveillance.** The process of reviewing a Contractor's certified EVMS, on all applicable projects, to establish continuing compliance with EIA-748C, or as required by the contract, and in accordance with FAR Subpart 52.234-4, EVMS. Surveillance may also verify that EVMS use is properly implemented by the contractor.
44. **Energy Systems Acquisition Advisory Board.** Advises the CE on CDs related to Major System Projects, site selection and PB deviation dispositions.



DOE O 413.3B – Attachment 2 Definitions – Cont'd


45. **Equivalencies.** Alternatives to how a requirement in a directive is fulfilled in cases where the "how" is specified. These represent an acceptable alternative approach to achieving the goal of the directive. Unless specified otherwise in the directive, Equivalencies are granted, in consultation with the OPI, by the Program Secretarial Officer or their designee, or in the case of the NNSA, by the Administrator or designee, and documented for the OPI in a memorandum. For those directives listed in Attachment 1 of DOE O 410.1, CTA concurrences are required prior to the granting of equivalencies.
46. **Estimate-At-Completion.** Actual cost of work completed to date plus the predicted costs and schedule for finishing the remaining work.
47. **Estimate-To-Complete.** The value expressed in either dollars or hours developed to represent the cost of the work required to complete a task.
48. **Exemptions.** The release from one or more requirements in a directive. Unless specified otherwise in the directive, Exemptions are granted, in consultation with the OPI, by the Program Secretarial Officer or their designee, or in the case of the NNSA, by the Administrator or designee, and documented for the OPI in a memorandum. For those directives listed in Attachment 1 of DOE O 410.1, CTA concurrences are required prior to the granting of exemptions.



DOE O 413.3B – Attachment 2 Definitions – Cont'd


49. **External Independent Review.** A project review performed by personnel from PM and augmented by individuals outside DOE, primarily to support validation of either the Performance Baseline (CD-2) or Construction/Execution Readiness (CD-3). PM selects an appropriate group of subject matter experts in a contracted capacity to assist with these reviews.
50. **Facilities Information Management System.** The Department's corporate database for real property. The system provides the Department with an accurate inventory and management tool that assists with planning and managing all real property assets. See DOE O 430.1C for additional information.
51. **Federal Program Manager.** An individual in the headquarters organizational element responsible for managing a program and, until designation of the FPD, its assigned projects. They ensure that all the projects are properly phased, funded over time, and that each project manager is meeting their key milestones. They are the project manager's advocate, ensure proper resourcing and facilitate the execution process. They predict programmatic risks and put mitigation strategies in place so that projects are not affected.

Independent Cost Estimate. A cost estimate, prepared by an organization independent of the project sponsor




DOE O 413.3B – Attachment 2 Definitions – Cont'd

52. **Federal Project Director.** The individual certified under the Department's PMCDP as responsible and accountable to the PME or Program Secretarial Officer for project execution. Responsibilities include developing and maintaining the PEP; managing project resources; establishing and implementing management systems, including performance measurement systems; and approving and implementing changes to project baselines.
53. **Funding Profile.** A representation of the project funding over the life of the project. It is part of the PME decision and any decremental change requires PME approval.
54. **Final Design. Completion of the design effort and production of all the approved design documentation** necessary to permit procurement, construction, testing, checkout and turnover to proceed.
55. **General Plant Project.** Miscellaneous minor construction project, of a general nature, for which the total estimated cost may not exceed the congressionally established limit. GPPs are necessary to adapt facilities to new or improved production techniques, to effect economies of operations, and to reduce or eliminate health, fire and security problems. These projects provide for design, construction, additions, and/or improvements to land, buildings, replacements or additions to roads, and general area improvements. (Refer to 50 USC 2743)



DOE O 413.3B – Attachment 2 Definitions – Cont'd

56. **Hot Commissioning.** The processing of a minimal acceptable sample of an actual material to obtain the desired performance output during the startup and testing phase of a chemical or nuclear processing facility.
57. **Independent.** An office or entity that is not under the supervision, direction, or control of the sponsor responsible for carrying out the project's development or acquisition.
58. **Independent Cost Estimate.** A cost estimate, prepared by an organization independent of the project sponsor, using the same detailed technical and procurement information to make the project estimate. It is used to validate the project estimate to determine whether it is accurate and reasonable.
59. **Independent Cost Review.** An independent evaluation of a project's cost estimate that examines its quality and accuracy, with emphasis on specific cost and technical risks. It involves the analysis of the existing estimate's approach and assumptions.



DOE O 413.3B – Attachment 2 Definitions – Cont'd

60. **Independent Government Cost Estimate.** The government's estimate of the resources and its projected costs that a contractor would incur in the performance of a contract. These costs include direct costs such as labor, supplies, equipment, or transportation and indirect costs such as labor overhead, material overhead, as well as general and administrative expenses, profit or fee. (Refer to FAR 36.203 and FAR 15.404-1.)
61. **Independent Project Review.** A project management tool that serves to verify the project's mission, organization, development, processes, technical requirements, baselines, progress and/or readiness to proceed to the next successive phase in DOE's Acquisition Management System.
62. **Integrated Project Team.** A cross-functional group of individuals organized for the specific purpose of delivering a project to an external or internal customer. It is led by a Federal Project Director.
63. **Integrated Safety Management System.** The application of the integrated safety management system to a project or activity. The fundamental premise of Integrated Safety Management is that accidents are preventable through early and close attention to safety, design, and operation, and with substantial stakeholder involvement in teams that plan and execute the project, based on appropriate standards.



Lessons Learned - knowledge that has been garnered through the process of actually completing the ultimate performance of the respective project

DOE O 413.3B – Attachment 2 Definitions – Cont'd

- Key Performance Parameters.** A vital characteristic, function, requirement or design basis, that if changed, would have a major impact on the facility or system performance, scope, schedule, cost and/or risk, or the ability of an interfacing project to meet its mission requirements. A parameter may be a performance, design, or interface requirement. Appropriate parameters are those that express performance in terms of accuracy, capacity, throughput, quantity, processing rate, purity, reliability, sustainability, or others that define how well a system, facility or other project will perform. In aggregate, KPPs comprise the scope of the project.
- Lessons Learned.** The project management related input and output device that represents the knowledge, information or instructional knowledge that have been garnered through the process of actually completing the ultimate performance of the respective project. Lessons learned are valuable because they will benefit future endeavors and ideally prevent any negative happenings from taking place in the future.
- Life-Cycle Costs.** The sum total of all direct, indirect, recurring, nonrecurring and other related costs incurred or estimated to be incurred in the planning, design, development, procurement, production, operations and maintenance, support, recapitalization and final disposition of real property over its anticipated life span for every aspect of the program, regardless of funding source.

DOE O 413.3B – Attachment 2 Definitions – Cont'd

- Line Item.** A distinct design, construction, betterment and/or fabrication of real property for which Congress will be requested to authorize and appropriate specific funds. A full-scale test asset or other pilot/prototype asset primarily constructed for experimental or demonstration purposes, but planned to become DOE property and continue to operate beyond the experimental or demonstration phase is included in this definition.
- Long-Lead Procurement.** Equipment, services and/or materials that must be procured well in advance of the need because of long delivery times. If long-lead procurements are executed prior to CD-3 approval for the project, this will be designated as CD-3A and require a stand-alone decision by the PME, outside of the CD process.
- Major Item of Equipment.** Capital equipment with a cost that exceeds \$2M. In most cases, capital equipment is installed with no construction cost. However, in cases where the equipment requires provision of supporting construction such as foundations, utilities, structural modifications, and/or additions to a building, the associated construction activities must be acquired through a line item construction project or a minor construction project if the cost is below the minor construction threshold established by Congress.
- Major System Project.** A project with a TPC of greater than or equal to \$750M or as designated by the Deputy Secretary.

DOE O 413.3B – Attachment 2 Definitions – Cont'd

- Management Reserve.** An amount of the total contract budget withheld for management control purposes by the contractor. Management reserve is not part of the Performance Measurement Baseline.
- Milestone.** Any significant or substantive point, time or event of the project. Milestones typically refer to points at which large schedule events or series of event have been completed, and a new phase or phases are set to begin.
- Mission Need Statement.** The primary document supporting the PME's decision to initiate exploration of options to fulfill a capability gap including but not limited to acquisition of a new capital asset.
- Mitigation.** Technique to eliminate or lessen the likelihood and/or consequence of a risk.
- Non-Major System.** Any project with a TPC less than \$750M.
- Operational Readiness Review.** A disciplined, systematic, documented, performance-based examination of facilities, equipment, personnel, procedures and management control systems for ensuring that a facility can be operated safely within its approved safety envelope as defined by the facility safety basis plan. The ORR provides the basis for the Department to direct startup or restart of the facility, activity or operation.

Project Definition Rating Index - Project management tool which is used for assessing how well the project scope is defined

DOE O 413.3B – Attachment 2 Definitions – Cont'd

- Other Project Costs.** All other costs related to a project that are not included in the TEC. OPCs will include, but are not limited to: research and development; conceptual design and conceptual design report; startup and commissioning costs; NEPA documentation; PDS preparation; siting; and permitting requirements.
- Performance Baseline.** The collective key performance, scope, cost, and schedule parameters, which are defined for all projects at CD-2. The PB includes the entire project budget (TPC including fee and contingency) and represents DOE's commitment to Congress.
- Performance Measurement Baseline.** The baseline cost that encompasses all contractor project work packages and planning packages, derived from summing all the costs from the Work Breakdown Structure. Undistributed management reserve, contingency, profit, fee and DOE direct costs are not part of the Performance Measurement Baseline. The PMB is the benchmark used within EVM systems to monitor project (and contract) execution performance.
- Preliminary Design.** This is the design that is prepared following CD-1 approval. Preliminary design initiates the process of converting concepts to a design appropriate for procurement or construction. All KPPs and project scope are sufficiently defined to prepare a budget estimate. This stage of the design is complete when it provides sufficient information to support development of the PB.

DOE O 413.3B – Attachment 2 Definitions – Cont'd

- Program.** An organized set of activities directed toward a common purpose or goal undertaken or proposed in support of an assigned mission area. It is characterized by a strategy for accomplishing a definite objective(s) that identifies the means of accomplishment, particularly in qualitative terms, with respect to work force, material and facility requirements. Programs are typically made up of technology-based activities, projects and supporting operations.
- Program Management.** A group of closely-related projects managed in a coordinated way.
- Project.** A unique effort having defined start and end points undertaken to create a product, facility, or system. Built on interdependent activities planned to meet a common objective, a project focuses on attaining or completing a deliverable within a predetermined cost, schedule and technical scope baseline. Projects include planning and execution of construction, assembly, renovation, modification, environmental restoration, decontamination and decommissioning, large capital equipment, and technology development activities. A project is not constrained to any specific element of the budget structure (e.g., operating expense).

DOE O 413.3B – Attachment 2 Definitions – Cont'd

- Project Assessment and Reporting System.** A reporting process to connect field project status with headquarters to report and compare budgeted or scheduled project forecasts.
- Project Closeout.** Occurs after CD-4, Project Completion, and involves activities such as performing financial and administrative closeout, developing project closeout and lessons learned reports, and other activities as appropriate for the project.
- Project Data Sheet.** A document that contains summary project data and the justification required to include the entire project effort as a part of the Departmental budget.
- Project Definition Rating Index.** This is a project management tool which is used for assessing how well the project scope is defined. The tool uses a numeric assessment which rates a wide range of project elements to determine how well the project is defined.

Project Management Plan - The contractor-prepared document that sets forth the plans, organization and systems the contractor will utilize to manage

DOE O 413.3B – Attachment 2 Definitions – Cont'd

- 88. **Project Engineering and Design.** Design funds established for use on preliminary design. Typically, PED funds are used for preliminary and final design and related activities for design-bid-build strategies, and for preliminary design and related costs in design-build strategies. It is also analogous with a project phase that includes preliminary and final design and baseline development.
- 89. **Project Execution Plan.** DOE's core document for management of a project. It establishes the policies and procedures to be followed in order to manage and control project planning, initiation, definition, execution, and transition/closeout, and uses the outcomes and outputs from all project planning processes, integrating them into a formally approved document. A PEP includes an accurate reflection of how the project is to be accomplished, resource requirements, technical considerations, risk management, configuration management, and roles and responsibilities.
- 90. **Project Management.** Those services provided to DOE on a specific project, beginning at the start of design and continuing through the completion of construction, for planning, organizing, directing, controlling and reporting on the status of the project.

DOE O 413.3B – Attachment 2 Definitions – Cont'd

- 91. **Project Management Plan.** The contractor-prepared document that sets forth the plans, organization and systems that the contractor will utilize to manage the project. Its content and the extent of detail of the PMP will vary in accordance with the size and type of project and state of project execution.
- 92. **Project Management Support Office.** An office established exclusively to oversee and manage the activities associated with projects.
- 93. **Project Peer Reviews.** Periodic review of a project performed by peers (with similar experience to project personnel), independent from the project, to evaluate technical, managerial, cost and scope, and other aspects of the project, as appropriate. These reviews are typically led by the PMSO.
- 94. **Quality Assurance.** All those actions performed by the DOE prime contractor during the project that provide confidence that quality is achieved. It is executed through a formalized Quality Assurance Program.
- 95. **Quality Control.** Those actions related to the physical characteristics of a material, structure, component, or system which provide a means to control the quality of the material, structure, component, or system to predetermined requirements.

DOE O 413.3B – Attachment 2 Definitions – Cont'd

- 96. **Readiness Assessment.** An assessment to determine a facility's readiness to startup or restart when an ORR is not required or when a contractor's standard procedures for startup are not judged by the contractor or DOE management to provide an adequate verification of readiness.
- 97. **Resource-Loaded Schedule.** Schedules with resources of staff, facilities, cost, equipment and materials which are needed to complete the activities required.
- 98. **Risk.** Factor, element, constraint or course of action that introduces an uncertainty of outcome, either positively or negatively that could impact project objectives.
- 99. **Risk Assessment, Identification and analysis of project and program risks** to ensure an understanding of each risk in terms of probability and consequences.

System Engineering Approach. A proven, disciplined approach that supports management in clearly defining the mission or problem

DOE O 413.3B – Attachment 2 Definitions – Cont'd

- 100. **Risk Management.** The handling of risks through specific methods and techniques. Effective risk management is an essential element of every project. The DOE risk management concept is based on the principles that risk management must be analytical, forward-looking, structured, informative and continuous. Risk assessments should be performed as early as possible in the project and should identify critical technical, performance, schedule and cost risks. Once risks are identified, sound risk mitigation strategies and actions should be developed and documented.
- 101. **Risk Management Plan.** Documents how the risk processes will be carried out during the project.
- 102. **Rough Order of Magnitude Estimate.** An estimate based on high-level objectives, provides a high-level view of the project deliverables, and has lots of wiggle room. Most ROM estimates have a range of variance from -25% all the way to +75%.


DOE O 413.3B – Attachment 2 Definitions – Cont'd

- 103. **Safeguards and Security.** An integrated system of activities, systems, programs, facilities and policies for the protection of classified information and/or classified matter, unclassified control information, nuclear materials, nuclear weapons, nuclear weapon components, and/or the Department's and its contractors' facilities, property and equipment.
- 104. **Sustainability.** To create and maintain conditions, under which humans and nature can exist in productive harmony, that permit fulfilling the social, economic and other requirements of present and future generations.
- 105. **System Engineering Approach.** A proven, disciplined approach that supports management in clearly defining the mission or problem; managing system functions and requirements; identifying and managing risk; establishing bases for informed decision-making; and, verifying that products and services meet customer needs. The goal of the system engineering approach is to transform mission operational requirements into system architecture, performance parameters and design details.

DOE O 413.3B – Attachment 2 Definitions – Cont'd

- 106. **Tailoring.** An element of the acquisition process and must be appropriate considering the risk, complexity, visibility, cost, safety, security, and schedule of the project. Tailoring does not imply the omission of essential elements in the acquisition process or other processes that are appropriate to a specific project's requirements or conditions.
- 107. **Technical Independent Project Review.** An independent project review conducted at or near the completion of preliminary design, and is required prior to CD-2 approval, for Hazard Category 1, 2, and 3 nuclear facilities. At a minimum, the focus of this review is to determine that the safety documentation is sufficiently conservative and bounding to be relied upon for the next phase of the project.
- 108. **Technology Maturation Plan.** A TMP details the steps necessary for developing technologies that are less mature than desired to the point where they are ready for project insertion.
- 109. **Technology Readiness Assessment.** An assessment of how far technology development has proceeded. It provides a snapshot in time of the maturity of technologies and their readiness for insertion into the project design and execution schedule.

Total Project Cost. All costs between CD-0 and CD-4 specific to a project incurred through the startup of a facility, but prior to the operation of the facility



DOE O 413.3B – Attachment 2 Definitions – Cont’d


110. Technical Readiness Level. A metric used for describing technology maturity. It is a measure used by many U.S. government agencies to assess maturity of evolving technologies (materials, components, devices, etc.) prior to incorporating that technology into a system or subsystem.

111. Total Estimated Cost. All engineering design costs (after conceptual design), facility construction costs and other costs specifically related to those construction efforts. TEC will include, but is not limited to: project, design and construction management; contract modifications (to include equitable adjustments) resulting in changes to these costs; design; construction; contingency; contractor support directly related to design and construction; and equipment rental and refurbishment.

112. Total Project Cost. All costs between CD-0 and CD-4 specific to a project incurred through the startup of a facility, but prior to the operation of the facility. Thus, TPC includes TEC plus OPC.

113. Value Engineering. A structured technique commonly used in project management to optimize the overall value of the project. Often, creative strategies will be employed in an attempt to achieve the lowest life-cycle cost available for the project. The VE effort is a planned, detailed review/evaluation of a project to identify alternative approaches to providing the needed assets.

Date: 1/15



DOE O 413.3B – Attachment 2 Definitions – Cont’d

114. Value Management. An organized effort directed at analyzing the functions of systems, equipment, facilities, services and supplies for achieving the essential functions at the lowest life-cycle cost that is consistent with required performance, quality, reliability and safety. VM encompasses VE.

115. Value Study. An intensive review of requirements and the development of alternatives by the use of appropriate value techniques utilizing aspects of engineering, requirements analysis, the behavioral sciences, creativity, economic analysis and the scientific method.

116. Variance. A measurable change from a known standard or baseline. It is the difference between what is expected and what is actually accomplished. A variance is a deviation or departure from the approved scope, cost or schedule performance. Variances must be tracked and reported. They should not be eliminated, but mitigated through corrective actions. Baseline changes, if needed, are submitted for changes in technical scope, funding or directed changes.

117. Work Breakdown Structure. Used by the project management team to organize and define a project into manageable objectives and create a blueprint by which the steps leading to the completion of a project are obtained. It is an outline of the project that becomes more detailed under the subheadings or work packages.

Date: 1/16