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DOE EVMS Metric Specification

1. Process Category 2. Metric ID (new, old) 3. Method 4. Frequency

reserved 
06.01.03

5. Attribute

6. Metric Intent

7. Metric Short Description

9. Max. Threshold 10. Max. Tolerance

12. Needed Artifacts and Data Elements

14. Instructions

15. Reference(s)

13. Assumptions

Determine if X or X/Y exceeds the threshold.

16. Revision Block

Reserved.

(06.01.03) ()

8. Metric

11. Weight

a

rev. no. description of change and sections affected date prepared prepared by date approved approved by

V04.00  Updated for release.  Removed metric. 2022-01-21 PM-30 2022-01-21 Melvin Frank

V03.00  Updated for release.  See itemized revision list. New 
metric.

2020-02-10 PM-30 2020-02-10 Melvin Frank
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[Old]: "EIA-748 Guideline" 
[New]: "Process Category"
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"(new, old)"
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[Old]: "06 automated monthly 06.01.03 (32)" 
[New]: "reserved (06.01.03) () 06.01.03"



Font "ArialMT" changed to "Arial-BoldMT".
Font-size "7.98849" changed to "8.98711".

Text Deleted�
Text
"1. Does the IMS reflect all authorized, time-phased discrete work to be accomplished, including details for any significant subcontracted effort and HDV-CI materials that could affect the critical path of the IMS?"

Text Deleted�
Text
"This automated test confirms that all incomplete discrete work to be accomplished is traceable to the cost system and schedule system, including significant material and subcontracted related activities. The testing ensures that all work identified in the cost system as being incomplete are found in the schedule system and the schedule reflects all the work to be accomplished."

Text Replaced�
Text
[Old]: "completed, EVMS cost tool <> FC IMS" 
[New]: "Reserved."

Text Deleted�
Text
"X = Number of completed WP WBSs in the EVMS cost tool, that are incomplete in the FC IMS. Y = Number of completed WP WBSs in the EVMS cost tool."
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Text
"a"
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Text
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Text Deleted�
Text
"Y artifact(s) X artifact(s) FF data elements FF03_{cost} FF04_{schedule} FF03_{cost}_[D]_WBS FF03_{cost}_[K]_DB FF03_{cost}_[L]_BCWPc FF04_{schedule}_[E]_task_type FF04_{schedule}_[G]_WBS FF04_{schedule}_[T]_AS_date FF04_{schedule}_[U]_AF_date"

Text Deleted�
Text
"a"

Image Deleted�
Image
 

Text Deleted�
Text
"Count FF03_{cost}_[D]_WBS items and, if identified, with the following characteristics. Determine Y items based on the following. Y qualifier FF03_{cost}_[G]_WBS_type = WP FF03_{cost}_[L]_BCWPc >= FF03_{cost}_[K]_DB (completed) • • WBS type other 1 Determine X items, a subset of Y, based on the following. Identify FF04_{schedule}_[G]_WBS and, if identified, with the following characteristics. X qualifier • FF04_{schedule}_[C]_schedule_type = FC Count flagged items based on the following operation(s). sch. type qualifier IF FF04_{schedule}_[E]_task_type = M THEN FF04_{schedule}_[U]_AF_date = null AND FF04_{schedule}_[T]_AS_date = null OR IF FF04_{schedule}_[E]_task_type <> M THEN FF04_{schedule}_[U]_AF_date = null (incomplete) • operation"

Text Replaced�
Text
[Old]: "15. NDIA Reference(s) Pages 10-11, Typical Attributes: "The schedule reflects all the time-phased discrete work to be accomplished that is traceable to the WBS and the Statement of Work. For certain material activities, including production related activities, not all discrete activities are planned in the integrated master schedule as they are managed through an MRP or other material management system." Page 11, Typical Attributes: "Significant interdependences should be defined at a consistent level of detail to support development of a critical path. The minimum level linkage is at the work package and planning package level. The schedule should be designed for effective integrated program management purposes and contain a critical path for the entire contractual period of performance."" 
[New]: "15. Reference(s)"
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1. Does the IMS reflect all authorized, time-phased discrete work to be accomplished, including details for any significant subcontracted effort 
and HDV-CI materials that could affect the critical path of the IMS?


This automated test confirms that all incomplete discrete work to be accomplished is traceable to the cost system and schedule system, 
including significant material and subcontracted related activities. The testing ensures that all work identified in the cost system as being 
incomplete are found in the schedule system and the schedule reflects all the work to be accomplished.


automated monthly


X = Number of completed WP WBSs in the EVMS cost tool, that are incomplete in the FC IMS.


Y = Number of completed WP WBSs in the EVMS cost tool.


FF03_{cost} FF04_{schedule}


FF03_{cost}_[G]_WBS_type = WP


FF03_{cost}_[L]_BCWPc >= FF03_{cost}_[K]_DB (completed)


 IF FF04_{schedule}_[E]_task_type = M THEN FF04_{schedule}_[U]_AF_date = null AND FF04_{schedule}_[T]_AS_date = null
 OR


 IF FF04_{schedule}_[E]_task_type <> M THEN FF04_{schedule}_[U]_AF_date = null
(incomplete)


0


Pages 10-11, Typical Attributes: "The schedule reflects all the time-phased discrete work to be accomplished that is traceable to the WBS 
and the Statement of Work. For certain material activities, including production related activities, not all discrete activities are planned in the 


 integrated master schedule as they are managed through an MRP or other material management system."
 
Page 11, Typical Attributes: "Significant interdependences should be defined at a consistent level of detail to support development of a critical 
path. The minimum level linkage is at the work package and planning package level. The schedule should be designed for effective integrated 
program management purposes and contain a critical path for the entire contractual period of performance."


DOE EVMS Metric Specification


1. EIA-748 Guideline 2. Metric ID 3. Method 4. Frequency


06.01.03


5. Attribute


6. Metric Intent


7. Metric Short Description


9. Max. Threshold 10. Max. Tolerance


12. Needed Artifacts and Data Elements


14. Instructions


15. NDIA Reference(s)


13. Assumptions


Count FF03_{cost}_[D]_WBS items and, if identified, with the following characteristics.


Determine if X or X/Y exceeds the threshold.


 FF03_{cost}_[D]_WBS
 FF03_{cost}_[K]_DB


 FF03_{cost}_[L]_BCWPc
 FF04_{schedule}_[E]_task_type


 FF04_{schedule}_[G]_WBS
 FF04_{schedule}_[T]_AS_date


FF04_{schedule}_[U]_AF_date


FF data elementsY artifact(s) X artifact(s)


16. Revision Block


Determine Y items based on the following.


•


•


•


Determine X items, a subset of Y, based on the following.


Identify FF04_{schedule}_[G]_WBS and, if identified, with the following characteristics.


FF04_{schedule}_[C]_schedule_type = FC•


Count flagged items based on the following operation(s).


completed, EVMS cost tool <> FC IMS


WBS type


other 1


operation


sch. type


Y


qualifier


X


qualifier


qualifier


(32)


8. Metric


11. Weight


a


rev. no. description of change and sections affected date prepared prepared by date approved approved by


V03.00  Updated for release.  See itemized revision list. New 
metric.


2020-02-10 PM-30 2020-02-10 Melvin Frank
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[New]: "reserved (06.01.03) () 06.01.03"



Font "ArialMT" changed to "Arial-BoldMT".
Font-size "7.98849" changed to "8.98711".



Text Deleted�

Text

"1. Does the IMS reflect all authorized, time-phased discrete work to be accomplished, including details for any significant subcontracted effort and HDV-CI materials that could affect the critical path of the IMS?"



Text Deleted�

Text

"This automated test confirms that all incomplete discrete work to be accomplished is traceable to the cost system and schedule system, including significant material and subcontracted related activities. The testing ensures that all work identified in the cost system as being incomplete are found in the schedule system and the schedule reflects all the work to be accomplished."



Text Replaced�

Text

[Old]: "completed, EVMS cost tool <> FC IMS" 
[New]: "Reserved."



Text Deleted�

Text

"X = Number of completed WP WBSs in the EVMS cost tool, that are incomplete in the FC IMS. Y = Number of completed WP WBSs in the EVMS cost tool."
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Text

"a"
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"0"



Text Deleted�

Text

"Y artifact(s) X artifact(s) FF data elements FF03_{cost} FF04_{schedule} FF03_{cost}_[D]_WBS FF03_{cost}_[K]_DB FF03_{cost}_[L]_BCWPc FF04_{schedule}_[E]_task_type FF04_{schedule}_[G]_WBS FF04_{schedule}_[T]_AS_date FF04_{schedule}_[U]_AF_date"



Text Deleted�

Text

"a"



Image Deleted�

Image

 



Text Deleted�

Text

"Count FF03_{cost}_[D]_WBS items and, if identified, with the following characteristics. Determine Y items based on the following. Y qualifier FF03_{cost}_[G]_WBS_type = WP FF03_{cost}_[L]_BCWPc >= FF03_{cost}_[K]_DB (completed) • • WBS type other 1 Determine X items, a subset of Y, based on the following. Identify FF04_{schedule}_[G]_WBS and, if identified, with the following characteristics. X qualifier • FF04_{schedule}_[C]_schedule_type = FC Count flagged items based on the following operation(s). sch. type qualifier IF FF04_{schedule}_[E]_task_type = M THEN FF04_{schedule}_[U]_AF_date = null AND FF04_{schedule}_[T]_AS_date = null OR IF FF04_{schedule}_[E]_task_type <> M THEN FF04_{schedule}_[U]_AF_date = null (incomplete) • operation"



Text Replaced�

Text

[Old]: "15. NDIA Reference(s) Pages 10-11, Typical Attributes: "The schedule reflects all the time-phased discrete work to be accomplished that is traceable to the WBS and the Statement of Work. For certain material activities, including production related activities, not all discrete activities are planned in the integrated master schedule as they are managed through an MRP or other material management system." Page 11, Typical Attributes: "Significant interdependences should be defined at a consistent level of detail to support development of a critical path. The minimum level linkage is at the work package and planning package level. The schedule should be designed for effective integrated program management purposes and contain a critical path for the entire contractual period of performance."" 
[New]: "15. Reference(s)"
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