1/23/2022 9:26:16 AM

Compare Results

Old File:

28.01.02 v03.pdf

1 page (103 KB) 1/22/2022 4:54:49 PM versus

New File:

G.02.03 - 28.01.02 v04.pdf

1 page (128 KB) 1/23/2022 1:36:23 AM

Total Changes



Content

11 Replacements 6

Insertions

5 Deletions

Styling and Annotations

1 Styling

 \mathbf{O} Annotations

Go to First Change (page 1)

| | | | | CONTRACTOR OF |
|---|--|--|--|----------------------|
| 1. Process Category | 2. Metric ID (new, old) | 3. Method | 4. Frequency | |
| G | G.02.03 (28.01.02) (14 | 1) automated | monthly | |
| 5. Attribute | | | | |
| Incorporate Changes in a Tim | ely Manner | | | |
| 6. Metric Intent | | | | |
| | orized changes are incorporated in ging work is started prior to receivin | | <mark>his metric</mark> identifies the count of occ n 44 work days. | urrenc |
| 7. Metric Short Descript | ion | | | |
| change implemented prior app | proval or not implemented | | | |
| 8. Metric | | | | |
| X = Number of unapproved | changes in the change control lo | g, that were implemente&wi | thin 44 work <mark> days.</mark> | |
| Y = Number of unapproved | changes in the change control lo | g. | 8 | |
| 9. Max. Threshold | 10. Max. Tolerance | 11. Weight | Y | |
| 10.0% | | 2.3 | | |
| 12. Needed Artifacts and | d Data Elements | | | |
| <u>Y artifact(s)</u> FF11_{CC_log} | <u>X artifact(s)</u> FF11_{CC_log} | <u>FF data elements</u> FF11_{CC_log}_[C]_BC FF11_{CC_log}_[D]_ap FF11_{CC_log}_[F]_imp | proved_date | |
| 13. Assumptions | | | | |
| 44 work days is approximately | / 60 calendar days. | | | |
| 14. Instructions | | | | |
| Determine Y items based on the following. | | | | |
| | CR_ID items and, if identified, with t | he following characteristics. | | qualifier other 1 |
| FF11_{CC_log}_[F]_implementation_date <listing></listing> | | | | |
| <u>Determine X items, a subset of Y, based on the following.</u> Identify FF11_{CC_log}_[C]_BCR_ID and, if identified, with the following characteristics. | | | | |
| Count flagged items based on the following operation(s). | | | | |
| FF11_{CC_log}_[F]_implem OR FF11_{CC_log}_[F]_implen | nentation_date > FF11_{CC_log}_[D |]_approved_date + 60 | | operation |
| Conduct the following manual | | | | manual |
| Verify manually. | | | | operation |
| Determine if X or X/Y exceeds | the threshold. | | | |

1 **SPReference**(s)

Page 45, Intent: "Incorporate the work scope for authorized changes into the performance measurement BL in a documented, disciplined, and timely manner."

| 16. Revision Block | | | | | | | | |
|--------------------|--|---------------|-------------|---------------|--------------|--|--|--|
| rev. no. | description of change and sections affected | date prepared | prepared by | date approved | approved by | | | |
| V04.00 | Updated for release. See track changes. | 2022-01-21 | PM-30 | 2022-01-21 | Melvin Frank | | | |
| V03.00 | Updated for release. See itemized revision list. | 2020-02-10 | PM-30 | 2020-02-10 | Melvin Frank | | | |
| V02.00 | Updated for release. None. | 2019-07-31 | PM-30 | 2019-07-31 | Melvin Frank | | | |
| V01.01 | Updated through 2019-03-13. Minor corrections. | 2019-03-13 | PM-30 | 2019-03-14 | Melvin Frank | | | |
| V01.00 | Updated for release. All. | 2019-01-31 | PM-30 | 2019-01-31 | Melvin Frank | | | |