

Minutes

Wednesday October 6th, 2021

EFCOG Risk Management Task Team Monthly Telecom

Attendees:

Josh Wargo (Vice Chair)
Rick Staten
Scott Noga
Diane Koehne
Jim Osbourne
Rich Lane

Changes Since Our Last Meeting

None

Status of Our Initiatives

All FY21 initiative papers finalized and distributed to team

- Risk Management Guidance Crosswalk
- Bias Management
- Managing Risks via Vertical Transfer
- Use of Weather Calendars in Risk Analysis Models

An update was provided on our FY22 initiatives:

- FAR-Based Contract MR Management (Winship/Thomas): The progress on this initiative is progressing with the deployment of new IDIQ end state contract. As part of the EFCOG Acquisition Group's initiative we will be providing the Risk Management lessons learned section of that report. J. R. Thomas is awaiting a response from the EFCOG Acquisition Group as to what will be required as Risk Management input.
- Bias Management (Ramirez): Search for volunteer sites to pilot the first training sessions for lessons learned and curriculum tuning is ongoing. (Action 10.2-All: Lobby individual sites to commit to piloting Bias Management training)
- Best Practices for Pre-CD-2 Risk Management (Wargo): White paper outline in progress. Wargo to coordinate best practices discussion solicitation with larger audience.

Team Action List was reviewed and updated.

Other Business

The team briefly discussed the Ad Hoc discussion items list dispersed with the October meeting agenda. It was collectively decided that a paring down of these topics and additional time to

review prior to the next meeting would facilitate a more productive discussion. (Action 10.1- Gavin Winship to unupdate November Agenda)

It was suggested that the list be updated to include discussion on COVID-mandates. Specifically:

- How are these best incorporated into a project's risk management program?
- What are the potential impacts COVID-mandates can have on labor productivity?
- How to account for the potential for lawsuits and labor pool availability?