Compare Results

Old File:

09.03.02 v03.pdf

1 page (103 KB) 1/22/2022 4:31:20 PM

versus

New File:

C.05.02 - 09.03.02 v04.pdf

1 page (128 KB) 1/23/2022 1:08:17 AM

Total Changes

18

Content

12 Replacements

4 Insertions

2 Deletions

Styling and Annotations

O Styling

O Annotations

Go to First Change (page 1)

DOE EVMS Metric Specification



1. Process Category

2. Metric ID (new, old)

3. Method

4. Frequency

C

C.05.02

(09.03.02)(84)

automated/manual

initially & semi-annually to align with horizon planning increments

5. Attribute

Budgeting by Elements of Cost (EOC)

6. Metric Intent

This metric confirms that CA budgets are segregated and planned by EOC. This metric identifies the count of incomplete CAs without a BAC dollar value by EOC.

7. Metric Short Description

CA by EOC not reasonable

8. Metric

X = Number of CA WBSs by EOC in the EVMS cost tool, not reasonably planned to execute its scope.

Y = Number of CA WBSs by EOC in the EVMS cost tool.

9. Max. Threshold

10. Max. Tolerance

11. Weight

0

16

12. Needed Artifacts and Data Elements

Y artifact(s)

FF03_{cost}

FF01_{WBS}

X artifact(s)

schedule and cost documents

FF data elements
FF01_{WBS}_[C]_WBS
FF01_{WBS}_[D]_title
FF01_{WBS}_[G]_WBS_type
FF01_{WBS}_[J]_WBS_narrative
FF03_{cost}_[D]_WBS

FF03_{cost}_[D]_WBS FF03_{cost}_[E]_EOC FF03_{cost}_[K]_DB

13. Assumptions

14. Instructions

<u>Determine Y items based on the following.</u>

Count FF03_{cost}_[D]_WBS by FF03_{cost}_[E]_EOC,FF01_{WBS}_[C]_WBS items and, if identified, with the following characteristics.

• FF01_{WBS}_[G]_WBS_type = CA

• FF01_{WBS}_[D]_title title title

• FF01_{WBS}_[J]_WBS_narrative < listing>

• FF03_{cost}_[K]_DB sting>

Determine X items, a subset of Y, based on the following.

Manually count flagged items based on the following operation(s).

• CA WBSs by EOC in the EVMS cost tool are not reasonably planned to execute its scope.

Determine if X or X/Y exceeds the threshold.

1\$ Reference(s)

Page 18, Intent: "The control accounts identify the appropriate cost elements (labor, subcontract, material, and other direct costs). It is important to include all resources required to accomplish the work scope."

16. Revision Block

rev. no.	description of change and sections affected	date prepared	prepared by	date approved	approved by
V04.00	Updated for release. See track changes.	2022-01-21	PM-30	2022-01-21	Melvin Frank
V03.00	Updated for release. See itemized revision list.	2020-02-10	PM-30	2020-02-10	Melvin Frank
V02.00	Updated for release. None.	2019-07-31	PM-30	2019-07-31	Melvin Frank
V01.01	Updated through 2019-03-13. Minor corrections.	2019-03-13	PM-30	2019-03-14	Melvin Frank
V01.00	Updated for release. All.	2019-01-31	PM-30	2019-01-31	Melvin Frank

WBS type

other 2