# Compare Results

Old File:

25.01.03 v03.pdf

**2 pages (106 KB)** 1/22/2022 4:44:38 PM

versus

New File:

F.03.03 - 25.01.03 v04.pdf

**2 pages (132 KB)** 1/23/2022 1:29:01 AM

**Total Changes** 

33

Content

14 Replacements

12 Insertions

7 Deletions

Styling and Annotations

O Styling

O Annotations

Go to First Change (page 1)

# **DOE EVMS Metric Specification**



1. Process Category
2. Metric ID (new, old)
3. Method
4. Frequency
F. 03.03 (25.01.03) (129) automated quarterly

5. Attribute

Performance Measurement Information

#### 6. Metric Intent

This metric confirms that performance measurement data is summarized through the project organization and WBS to support management needs and client reporting requirements. This metric identifies the count of differences where the sum of the current period and cumulative CA WP and PP for BCWS, BCWP, ACWP, BAC, or EAC in the cost system does not equal the current period and cumulative CA BCWS, BCWP, ACWP, BAC, or EAC in the IPMR F2.

#### 7. Metric Short Description

EVMS cost tool <> IPMR F2 CA WBS BCWSi/c, BCWPi/c, ACWPi/c, DB, EAC

#### 8. Metric

X = Number of CAs in the EVMS cost tool, where EVMS cost tool BCWSi, BCWPi, ACWPi, BCWSc, BCWPc, ACWPc, DB, or EACc <> IPMR F2 BCWSi, BCWPi, ACWPi, BCWSc, BCWPc, ACWPc, DB, or EACc

Y = Number of CAs in the EVMS cost tool.

9. Max. Threshold	10. Max. Tolerance	11. Weight				
0	1000	2.1				
12. Needed Artifacts and Data Elements						
\/t'\f \/ - \	V+:\$+/->	EE data alamanta				

Y artifact(s)	X artifact(s)	FF data elements
FF01 {WBS}	FF03 {cost}	FF01 {WBS} [H] OBS
FF03_{cost}	FF09 {IPMR F2}	FF03 {cost} [B] CPP status date FF03 {cost} [C] period date
_, ,	,	FF03 {cost} [F] OBS
		FF03 {cost} [G] WBS type
		FF03 {cost} [K] inc BCWS dollars
		FF03_{cost}_[K]_BCWSc
		FF03_{cost}_[K]_DB
		FF03_{cost}_[L]_inc_BCWP_dollars
		FF03_{cost}_[L]_BCWPc
		FF03_{cost}_[M]_inc_ACWP_dollars
		FF03_{cost}_[M]_ACWPc
		FF03_{cost}_[N]_ETCc
		FF09_{IPMR_F2}_[C]_OBS
		FF09_{IPMR_F2}_[D]_inc_BCWS
		FF09_{IPMR_F2}_[E]_inc_BCWP
		FF09_{IPMR_F2}_[F]_inc_ACWP
		FF09_{IPMR_F2}_[G]_cum_BCWS
		FF09_{IPMR_F2}_[H]_cum_BCWP
		FF09_{IPMR_F2}_[I]_cum_ACWP

FF09\_{IPMR\_F2}\_[J]\_BAC FF09 {IPMR\_F2}\_[K]\_EAC

#### 13. Assumptions

### 14. Instructions

Determine Y items based on the following.

Count FF01\_{WBS}\_[H]\_OBS in FF03\_{cost} items and, if identified, with the following characteristics.

FF03\_{cost}\_[G]\_WBS\_type = CA

Determine X items, a subset of Y, based on the following.

Identify FF09\_{IPMR\_F2}\_[C]\_OBS by CA and, if identified, with the following characteristics.

• FF03\_{cost}\_[B]\_CPP\_status\_date = FF03\_{cost}\_[C]\_period\_date for incremental operation Count flagged items based on the following operation(s).

 FF03\_{cost}\_[K]\_inc\_BCWS\_dollars <> FF09\_{IPMR\_F2}\_[D]\_inc\_BCWS OR

FF03\_{cost}\_[L]\_inc\_BCWP\_dollars <> FF09\_{IPMR\_F2}\_[E]\_inc\_BCWP OR

FF03\_{cost}\_[M]\_inc\_ACWP\_dollars <> FF09\_{IPMR\_F2}\_[F]\_inc\_ACWP\_OR\_

FF03\_{cost}\_[K]\_BCWSc <> FF09\_{IPMR\_F2}\_[G]\_cum\_BCWSOR

FF03\_{cost}\_[L]\_BCWPc <> FF09\_{IPMR\_F2}\_[H]\_cum\_BCWP OR

FF03\_{cost}\_[M]\_ACWPc <> FF09\_{IPMR\_F2}\_[I]\_cum\_ACWP OR

FF03\_{cost}\_[K]\_DB <> FF09\_{IPMR\_F2}\_[J]\_BAC



OR

FF03\_{cost}\_[M]\_ACWPc + FF03\_{cost}\_[N]\_ETCc <> FF09\_{IPMR\_F2}\_[K]\_EAC

Determine if X or X/Y exceeds the threshold.

## 1\$ Reference(s)

Page 41, Intent: "Since the WBS and the OBS exist as a formal and disciplined framework for project management and also provide a formal structure for the comprehensive roll-up of all data elements, they become the ideal framework for summarizing data from the control account level to the management reporting level. Summarizing performance information assists senior levels of management to focus on the significant problems that require their intervention."

Page 41, Typical Attribute(s): "Schedule and cost performance reports.

- Schedule variance, cost variance, and variance at completion from control account up through WBS/OBS reporting structure hierarchy to total program level.
- Management action plans. Corrective action plan/mitigation plan, task, milestones, exit criteria, and schedules."

#### 16. Revision Block

rev. no.	description of change and sections affected	date prepared	prepared by	date approved	approved by
V04.00	Updated for release. See track changes.	2022-01-21	PM-30	2022-01-21	Melvin Frank
V03.00	Updated for release. See itemized revision list. Re-ID'ed from 25.01.05 to 25.01.03.	2020-02-10	PM-30	2020-02-10	Melvin Frank
V02.00	Updated for release. None.	2019-07-31	PM-30	2019-07-31	Melvin Frank
V01.01	Updated through 2019-03-13. Minor corrections.	2019-03-13	PM-30	2019-03-14	Melvin Frank
V01.00	Updated for release. All.	2019-01-31	PM-30	2019-01-31	Melvin Frank