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DOE EVMS Metric Specification

1. Process Category 2. Metric ID (new, old) 3. Method 4. Frequency

reserved 
03.01.08

5. Attribute

6. Metric Intent

7. Metric Short Description

9. Max. Threshold 10. Max. Tolerance

12. Needed Artifacts and Data Elements

14. Instructions

15. Reference(s)

13. Assumptions

Determine if X or X/Y exceeds the threshold.

16. Revision Block

(03.01.08) ()

8. Metric

11. Weight

rev. no. description of change and sections affected date prepared prepared by date approved approved by

V04.00  Updated for release.  Removed metric. 2022-01-21 PM-30 2022-01-21 Melvin Frank

V03.00  Updated for release.  See itemized revision list. 2020-02-10 PM-30 2020-02-10 Melvin Frank

V02.00  Updated for release.  None. 2019-07-31 PM-30 2019-07-31 Melvin Frank

V01.01  Updated through 2019-03-13.  Minor corrections. 2019-03-13 PM-30 2019-03-14 Melvin Frank

V01.00  Updated for release.  All. 2019-01-31 PM-30 2019-01-31 Melvin Frank
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Font-size "7.98849" changed to "8.98711".

Text Deleted�
Text
"1. Are the planning, scheduling, budgeting, work authorization and cost accumulation systems integrated with each as other as appropriate, via common data elements and a common coding structure through the WBS and the OBS at the CA level (at a minimum) through the total project level?"
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"This test confirms that the planning, scheduling, budgeting, work authorization and cost accumulation systems integrated with each as other as appropriate, via common data elements and a common coding structure through the WBS and the OBS at the CA level (at a minimum) through the total project level. The testing compares the count of differences between dollarized RAM budget values to the IPMR F1 budget values for the same WBS elements."
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"Determine Y items based on the following. • Count FF01_{WBS}_[C]_WBS items and, if identified, with the following characteristics. FF01_{WBS}_[G]_WBS_type = CA Determine X items, a subset of Y, based on the following. Identify FF08_{IPMR_F1}_[C]_WBS,(FF03_{cost}_[D]_WBS) and, if identified, with the following characteristics. Count flagged items based on the following operation(s). • FF03_{cost}_[K]_DB <> FF08_{IPMR_F1}_[J]_BAC"
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Text
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Text
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1. Are the planning, scheduling, budgeting, work authorization and cost accumulation systems integrated with each as other as appropriate, 
via common data elements and a common coding structure through the WBS and the OBS at the CA level (at a minimum) through the total 
project level?


This test confirms that the planning, scheduling, budgeting, work authorization and cost accumulation systems integrated with each as other 
as appropriate, via common data elements and a common coding structure through the WBS and the OBS at the CA level (at a minimum) 
through the total project level. The testing compares the count of differences between dollarized RAM budget values to the IPMR F1 budget 
values for the same WBS elements.


automated monthly


X = Number of CA WBSs in the RAM, where dollarized RAM DB <> IPMR F1 DB.


Y = Number of CA WBSs in the dollarized RAM.


FF01_{WBS}  FF03_{cost}
FF08_{IPMR_F1}


FF01_{WBS}_[G]_WBS_type = CA


FF03_{cost}_[K]_DB <> FF08_{IPMR_F1}_[J]_BAC


10000


Page 6, Typical Attributes: "Provide a logical framework that links the products of the management processes through common data 
 elements."


 
Page 6, Intent: "The work tasks are assigned to a WBS and OBS and are traceable to the planning and budgeting system and the cost 
collection system. Establishment of a unique coding structure facilitates the linkage between the planning, scheduling, budgeting, work 
authorization, cost accumulation, and performance measurement processes."


DOE EVMS Metric Specification


1. EIA-748 Guideline 2. Metric ID 3. Method 4. Frequency


03.01.08


5. Attribute


6. Metric Intent


7. Metric Short Description


9. Max. Threshold 10. Max. Tolerance


12. Needed Artifacts and Data Elements


14. Instructions


15. NDIA Reference(s)


13. Assumptions


Count FF01_{WBS}_[C]_WBS items and, if identified, with the following characteristics.


Determine if X or X/Y exceeds the threshold.


 FF01_{WBS}_[C]_WBS
 FF01_{WBS}_[G]_WBS_type


 FF03_{cost}_[D]_WBS
 FF03_{cost}_[K]_DB


 FF08_{IPMR_F1}_[C]_WBS
FF08_{IPMR_F1}_[J]_BAC


FF data elementsY artifact(s) X artifact(s)


16. Revision Block


Determine Y items based on the following.


•


•


Determine X items, a subset of Y, based on the following.


Identify FF08_{IPMR_F1}_[C]_WBS,(FF03_{cost}_[D]_WBS) and, if identified, with the following characteristics.


Count flagged items based on the following operation(s).


DB, dollarized RAM <> IPMR F1


WBS type


operation


Y


qualifier


X


qualifier


qualifier


(18)


8. Metric


11. Weight


a


rev. no. description of change and sections affected date prepared prepared by date approved approved by


V03.00  Updated for release.  See itemized revision list. 2020-02-10 PM-30 2020-02-10 Melvin Frank


V02.00  Updated for release.  None. 2019-07-31 PM-30 2019-07-31 Melvin Frank


V01.01  Updated through 2019-03-13.  Minor corrections. 2019-03-13 PM-30 2019-03-14 Melvin Frank


V01.00  Updated for release.  All. 2019-01-31 PM-30 2019-01-31 Melvin Frank
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Font "ArialMT" changed to "Arial-BoldMT".
Font-size "7.98849" changed to "8.98711".
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"1. Are the planning, scheduling, budgeting, work authorization and cost accumulation systems integrated with each as other as appropriate, via common data elements and a common coding structure through the WBS and the OBS at the CA level (at a minimum) through the total project level?"



Text Deleted�

Text

"This test confirms that the planning, scheduling, budgeting, work authorization and cost accumulation systems integrated with each as other as appropriate, via common data elements and a common coding structure through the WBS and the OBS at the CA level (at a minimum) through the total project level. The testing compares the count of differences between dollarized RAM budget values to the IPMR F1 budget values for the same WBS elements."
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"DB, dollarized RAM <> IPMR F1"
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"X = Number of CA WBSs in the RAM, where dollarized RAM DB <> IPMR F1 DB. Y = Number of CA WBSs in the dollarized RAM."
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Font "Arial-BoldMT" changed to "ArialMT".
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"Y artifact(s) X artifact(s) FF data elements FF01_{WBS} FF03_{cost} FF01_{WBS}_[C]_WBS FF08_{IPMR_F1} FF01_{WBS}_[G]_WBS_type FF03_{cost}_[D]_WBS FF03_{cost}_[K]_DB FF08_{IPMR_F1}_[C]_WBS FF08_{IPMR_F1}_[J]_BAC a"
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"Determine Y items based on the following. • Count FF01_{WBS}_[C]_WBS items and, if identified, with the following characteristics. FF01_{WBS}_[G]_WBS_type = CA Determine X items, a subset of Y, based on the following. Identify FF08_{IPMR_F1}_[C]_WBS,(FF03_{cost}_[D]_WBS) and, if identified, with the following characteristics. Count flagged items based on the following operation(s). • FF03_{cost}_[K]_DB <> FF08_{IPMR_F1}_[J]_BAC"
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"Y qualifier WBS type X qualifier qualifier operation"
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[Old]: "15. NDIA Reference(s) Page 6, Typical Attributes: "Provide a logical framework that links the products of the management processes through common data elements." Page 6, Intent: "The work tasks are assigned to a WBS and OBS and are traceable to the planning and budgeting system and the cost collection system. Establishment of a unique coding structure facilitates the linkage between the planning, scheduling, budgeting, work authorization, cost accumulation, and performance measurement processes."" 
[New]: "15. Reference(s)"
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